

SEDAR 18 - Atlantic Red Drum Stock Assessment Modified Project Schedule

Color Codes

- Hotel deadlines
- Workshop materials distribution
- Workshops dates
- Workshop reports and components
- Conference calls
- Data Spreadsheet
- Reference and working papers
- Model milestones
- ASMFC meeting

ACTIVITY	2009	
1 DW data submission deadline to Data Compiler	January 9	
2 Assessment history working paper due to SEDAR	January 9	
3 Management overview working paper due to SEDAR	January 9	
4 Data Workshop hotel reservation cut off	January 12	
5 Pre-DW data scoping conference call (DW Panel)	week of January 12	
6 DW working paper submission deadline to SEDAR	January 16	
7 Final distribution of all material to Data Panel	January 20	
8 Data Workshop (Charleston)	February 9-13	
9 First draft of data workshop report at end of workshop	February 13	
10 Draft DW writing assignments due to workgroup editors	February 27	
11 Draft DW report components to SEDAR from editors	March 13	
12 DW reports from SEDAR to DW panel for review	March 20	
13 Data spreadsheet to DW panel from compiler for review	March 20	April 10
14 DW report comments due to workgroup editors	April 3	
15 Data spreadsheet comments to Data Compiler	April 3	April 17
16 Tentative spreadsheet to SEDAR & DW panel for approval	April 9	April 23
17 Tentative spreadsheet to AW panel from SEDAR for info	April 10	April 24
18 Final DW report components to SEDAR from editors	April 10	
19 Final DW reports distributed to AW panel from SEDAR	April 17	
20 Final DW spreadsheet approval by workgroup leaders	April 17	April 29
21 Final DW spreadsheet provided to SEDAR	April 17	April 30
22 Final DW spreadsheet to AW panel from SEDAR	April 20	May 1
23 Assessment Workshop working papers submission	May 1	
24 Assessment Workshop hotel reservation cut off	May 5	
25 Functioning model distributed by analytical team	May 8	
26 Final distribution of working papers to AW Panel	May 8	
27 Final distribution of all material to Assessment Panel	May 8	
28 AW Panel holds pre-AW conference call	week of May 18	

ACTIVITY	2009
29 Assessment Workshop (Charleston, SC)	June 1-5, 2009
30 AW report first draft prepared at end of workshop	June 5
31 Draft AW report components due to editors	June 19
32 AW report component drafts from editors to SEDAR	June 26
33 AW report draft from SEDAR to AW panel for review	July 1
34 AW panel reviews AW report and results by conference call	week of July 6
35 AW report comments due from panel to editors	July 8
36 Final AW report to SEDAR	July 13
37 Final AW report distributed to AW, RW, and interests	July 17
38 Release of Document for Peer Review to RP and interests	July 24
39 Review Workshop working paper submission	July 31
40 Final distribution of all material to Review Panel	July 31
41 Review Workshop hotel reservation cut-off	August 2
42 Pre-RW conference call (analytical team, RW Chair)	week of August 10
43 Review Panel introductory conference call (Panel, Chair)	week of August 10
44 Review Workshop (Atlanta)	August 24-28
45 First draft of review reports prepared at end of workshop	August 28
46 Review Panel consensus report drafts due to Chair	September 11
47 Analysts model addenda and revisions due to Chair and SEDAR	September 11
48 Review Panel consensus report due to SEDAR from Chair	September 25
49 Final Stock Assessment Report (SAR) distributed to SAS and TC	October 2
50 Final SAR submitted to ASMFC and SEDAR cooperators	October 2
51 South Atlantic Board reviews SAR including peer review	November 2-5