Table 1: SEDAR Project Planning Grid – Meeting Outcome: May 2020 SEDAR Steering Committee

Table Color Legend:

Steering Committee Approved and SEFSC Scheduled Projects	FUTURE Requests
Steering Committee Approved, PENDING SEFSC SCHEDULING	2022 Proposed Projects

YEAR	SA Team				Gulf/Caribbean Team					HMS Team		FL FWCC	ASMFC GSMFC	CMP
	1	2	3	4	1	2	3	4	5	1	2			
2020	Scamp RT	Snowy Grouper U	Gag Grouper OA	Tilefish OA	Scamp RT	GAJ OA	Vermilion OA	Cobia U	Gag Grouper OA	Atlantic Blacktip Benchmark	Hammerheads RT	Mutton Bench	Gulf Menhaden OA	King U
2021	Scamp OA	Red Snapper OA	Black Sea Bass OA	Spanish Mackerel OA	Scamp OA	Red Snapper RT	Gray Snapper OA	Red Snapper RT	Queen Trigger PR-STX-STT OA				ASFMC Menhaden OA	Gulf Spanish OA
2022	Gray Triggerfish RT	Red Grouper OA	Vermilion OA	Blueline Tilefish OA	Yellowedge OA	Red Snapper OA	Gray Triggerfish RT	Red Snapper OA	Queen snap@PR, redtail parrot@STX			Hogfish Bench		
2023		Snowy Grouper/ Tilefish	White Grunt RT		Lane Snapper OA?	Tilefish Complex OA?		Vermilion OA	Lane@PR,, YTS			Black Grouper Bench?	ASFMC Red Drum (RW)/ Gulf Menhaden OA	
2024														
2025														
2026														

Timing of projects shown in this table is approximate and is intended for SEDAR Steering Committee workload planning purposes only. Please consult individual project schedules for specific start and end dates.