SEDAR 109
Gulf Greater Amberjack
Schedule of Events

29 October 2026

ToR and Schedule Development..... December 2026
ToRs Approved..... December 2026
Data Workshop Participant Appointments..... December 2026

Data Scoping Webinar Call (DW Panel) .....*week of February 15, 2027*

Raw Data Deadline ..... 2 April 2027

- *Raw length, age, observer and logbook data*

Compiled length and age data, recreational catch.....*30 April 2027*

Preliminary Analytical Products Deadline ..... 14 May 2027
Data Working Papers to SEDAR ..... 28 May 2027

Pre-Data Workshop Webinar..... May 2027

Data Evaluation Workshop: (Lafayette, LA)..... June 7-11, 2027

Final Recreational Catch and Commercial Landings Deadline ..... 21 June 2027

Final Analytical Products Deadline ..... 2 July 2027

Post-DW Webinar I..... July 2027

Draft DW Reports to DW panel for review ..... 16 July 2027
Report Comments due to Editors..... 30 July 2027
Final DW reports to SEDAR Staff..... 6 August 2027
Data workshop report distribution ..... 13 August 2027

All dates tentative from this point forward, depending on data analysis

Assessment webinar I (DW & AW participate)..... *week of September XX, 2027*
AW working paper submission to SEDAR Staff.....17 September 2027
Assessment webinar II ..... week of *October XX, 2027*
Assessment webinar III..... *week of November XX, 2027*
Assessment webinar IV..... *week of December 1, 2027*
Assessment webinar V .....*week of January XX, 2028*

Assessment webinar VI.....week of February XX, 2028
Panel to Determine Assessment will be ready for August 2028 Review

Assessment Report Draft to panel for review ..... May 2028
Assessment Panel report comments due to editors ..... May 2028
Final Assessment Report to SEDAR staff ..... June 2028

RW Working Paper Submission .....July 2028
Final distribution to review panel ..... July 2028

Review Workshop: (Tampa, FL).....August 2028
First Draft Review Reports ..... (end of workshop)
Review Workshop Panel Drafts due to Chair ..... August 2028
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff..... August 2028
Review Workshop Reports due to SEDAR Staff:.....September 2028
Complete Assessment Report Submitted to Council/SERO/SEFSC .....September 2028
Target deadline to Gulf SSC .....October 2028

Assessment Information and Contacts
Prior Assessment: SEDAR 70
Terminal year of prior assessment: 2018
Terminal year for this assessment: 2025
Lead Analyst and Agency: Matt Smith (matthew.w.smith@noaa.gov)
Project Manager: Sascha Cushner (sascha.cushner@noaa.gov)
SEDAR Coordinator: Emily Ott (Emily.ott@safmc.net)
SEDAR Cooperator: Gulf Fishery Management Council