SEDAR 90
South Atlantic Red Snapper
Schedule of Events
16 September 2026

Planning Team Established.....August 2022
ToR and Milestone Schedule Development.....February – September 2023
ToR, Schedule, and Request for participants to the SSC..... February/April 2024
ToR, Schedule, and Participants Approved ..... March/June 2024

Assessment Data Scoping Webinar (DW Panel) ..... November 18, 2024

Deadline for raw length and age data.....March 3, 2025
Deadline for preliminary commercial landings data & MRIP catch estimates.....March 14, 2025
Data Webinar I.....week of March 17, 2025

Deadline for preliminary analytical products, including SRHS catch and commercial discards, nominal LC, indices .....March 28, 2025

DW Working Paper to SEDAR Staff.....April 11, 2025
Pre-Data Workshop Webinar (discard mortality) .....week of April 7, 2025

Data Evaluation Workshop (Charleston, SC).....April 28-May 2, 2025

Post Workshop Webinar .....May 12, 2025
Final MRIP Catch..... May 12, 2025
Final Analytical Products due (except weighted length and age comps) .....May 26, 2025

Post Workshop Webinar II.....week of June 16, 2025
Deadline for Final Working Papers .....June 30, 2025
Draft DW Reports to DW Panel for Review (*except Recreational, Commercial and Discard)*.....
..... July 7, 2025
Draft DW Reports to DW Panel for Review (*Commercial*) ..... July 15, 2025
Weighted Length and Age Composition due.....July 18, 2025
Report Comments due to Editors (*except Recreational, Commercial and Discard*) .. July 21, 2025
Report Comments due to Editors (*Commercial*).....July 29, 2025
Post Workshop Webinar III .....week of August 4, 2025
Final DW Reports due to SEDAR Staff (*except Recreational and Discard*) .....August 4, 2025
Draft DW Reports to DW Panel for Review (*Recreational and Discard*) .....August 15, 2025
extension for recreational report to develop calibration of effort into single currency
extension for Discard Mortality to account for the additional post DW webinar
Report Comments due to Editors (*Recreational and Discard*).....August 25, 2025
Final DW Reports due to SEDAR Staff (*Recreational and Discard*) .....August 29, 2025
Data Workshop Report Distribution .....December 5, 2025

All dates tentative from this point forward, depending on data analysis

Assessment Webinar I *(Data and Assessment panels welcome)* ..... week of September 1, 2025
Assessment Webinar II ..... week of January 20, 2026
Assessment Webinar III ..... February 2026
Assessment Webinar IV ..... March 2026
Assessment Webinar V ..... April 2026
Assessment Webinar VI ..... May 2026

AW Working Paper Submission to SEDAR Staff ..... June 15, 2026

Assessment Webinar VII ..... June 2026
Assessment Webinar VIII ..... July 2026
Assessment Webinar IX ..... August 2026
Assessment Webinar X ..... September 9, 2026
Assessment Webinar XI ..... October 2, 2026

- *Model with MRIP 2025 data presented*

Assessment Webinar XII ..... week of October 26, 2026

- *Compare MRIP FES and FL SRFS and panel recommends which data stream will be used in base model*

Assessment Webinar XIII ..... week of November 30, 2026

- *Potential base models presented and panel recommends base model for review*

Assessment Webinar XIV ..... week of December 14, 2026

- *Base model finalized with projections and MCBE, panel recommends SPR*

Assessment Webinar XV ..... week of January 4, 2027

- *Final results presented*

Assessment Report Draft to Panel for Review ..... January 18, 2027
Assessment Panel Report Comments due to Analyst ..... January 27, 2027
Final Assessment Report to SEDAR staff ..... February 5, 2027

RW Working Paper Submission ..... February 9, 2027
Final Distribution to Review Panel ..... February 9, 2027

Review Workshop: Beaufort, NC ..... *February 23-26, 2027*
First Draft Review Reports ..... End of Workshop
Review Workshop Panel Drafts due to Chair ..... March 19, 2027
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff ..... March 19, 2027
Review Workshop Reports due to SEDAR Staff ..... April 2, 2027
Complete Assessment Report Submitted to SAFMC/SERO/SEFSC ..... April 6, 2027

Assessment Information and Contacts

Prior Assessment: SEDAR 73 South Atlantic Red Snapper

Terminal year of prior assessment: 2019

Terminal year for this assessment: 2025

Lead Analysts and Agency: SEFSC, Matt Vincent (matthew.vincent@noaa.gov) .

Data Point of Contact: SEFSC, Sascha Cushner (Sascha.Cushner@noaa.gov)

SEDAR Coordinator: Emily L. Ott (Emily.Ott@safmc.net)