SEDAR 99
Gulf King Mackerel
Assessment Schedule of Events

September 2024
Updated: December 2025, October 2026

Terms of Reference Approved..... October 2024
Workshop Appointments Final..... November 2024
Deadline for Management History .....March 2025
Deadline for Unprocessed Data .....1 August 2025
Length/age, logbook and observer data from all sources

Length and age compilation due.....29 August 2025
Data Webinar I..... *week of 22 September 2025*
Review analysis and make recommendations
Deadline for MRIP catch, SRHS & Commercial Landings .....23 January 2026

Deadline for submission of final analytical data .....13 March 2026
Including SRHS, commercial discards, indices, age/length compositions
Working paper submission for to SEDAR Staff.....27 March 2026

Assessment Webinar I .....*week of 18 May 2026*
Provide recommendations on modeling issues
Assessment Webinar II .....*week of January 11th, 2027*
Provide recommendations on Mexican data/modeling issues
Assessment Webinar III ..... *week of March 15th, 2027*
Provide recommendations on modeling issues
Assessment Webinar IV .....*week of April 12th 2027*
Provide recommendations on modeling issues

RW Working Paper submission.....9 July 2027
Final Assessment Report to SEDAR Staff .....14 July 2027
Final Distribution to Review Panel .....19 July 2027

Review Workshop (Tampa, FL)..... August 3-6, 2027
First Draft Review Reports.....6 August 2027
Review Workshop Panel Drafts due to Chair.....20 August 2027
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff .....20 August 2027
Review Workshop Reports due to SEDAR Staff: .....27 August 2027
Complete Assessment Report Submitted to Council/SERO/SEFSC: ..... 3 September 2027

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: 2019 Update to SEDAR 38

Terminal year of prior assessment: 2017

Terminal year for this assessment: 2025

Lead Analyst and Agency: Francesca Forrestal, NMFS SEFSC (Francesca.forrestal@noaa.gov)

Project Manager: Sascha Cushner (sascha.cushner@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf Fishery Management Council