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TORS and Schedule Approved .................................................................................. November 2011 

Workshop Appointments Final ...................................................................................... January 2012 

 

Data Scoping Conference Call (DW Panel) ......................................week of May 28 or June 4, 2012 

Data Scoping Webinar (DW Panel) .................................................................... week of July 9, 2012 

Review data series lengths, length frequencies, and summary statistics 

DW Working Paper/Data Submission to SEDAR Staff ............................................. August 3, 2012 

Pre-DW Conference Call (DW Working Group Chairs) .............................. week of August 13, 2012 

Data Evaluation Workshop (Pensacola, FL) .................................................. August 20-24, 2012 

1
st
 Draft of Data Evaluation Workshop Report ........................... August 24, 2012 (end of workshop) 

Draft DW Reports to DW panel for review ........................................................... September 7, 2012 

Report Comments due to Editors ......................................................................... September 14, 2012 

Final data workshop report sections due to SEDAR ............................................ September 28, 2012 

Data workshop report distribution ............................................................................. October 5, 2012 

 

Pre-Assessment webinar ......................................................................... week of November 19, 2012 

 Discuss pre-base run model set up and questions, DW and AW participate 

AW working paper submission deadline ................................................................. January 11, 2013 

Distribution of functioning model and model documentation ................................. January 18, 2013 

Assessment Workshop (Miami, FL) ............................................. January 28 - February 1, 2013 

Assessment webinar I ............................................................................................ February 21, 2013 

Finalize base runs, finalize set of sensitivities, uncertainty methods, projection methods 

Assessment webinar II ........................................................................................... February 28, 2013 

Finalize base runs, finalize set of sensitivities, uncertainty methods, projection methods 

Assessment webinar III ................................................................................................ March 7, 2013 

Finalize base runs, finalize set of sensitivities, uncertainty methods, projection methods 

Assessment webinar IV .............................................................................................. March 14, 2013 

Finalize base runs, finalize set of sensitivities, uncertainty methods, projection methods 

Assessment webinar V ............................................................................................... March 21, 2013 

View sensitivities 

Assessment webinar VI .................................................................................................. April 4, 2013 

View sensitivities 

Assessment Report Draft to panel for review ................................................................ April 5, 2013 

Assessment webinar VII .............................................................................................. April 11, 2013 

Finalize projections, view any final changes to model or report 

AW report comments due to analysts .......................................................................... April 12, 2013 

RW Working Paper Submission ................................................................................. .April 15, 2013 

Assessment webinar VIII ............................................................................................. April 18, 2013 

View any final changes to model or report 



Final Assessment Report to SEDAR staff ................................................................... April 19, 2013 

Final AW Report distribution to review panel ............................................................. April 22, 2013 

Pre-RW Conference Call (Analytical team, RW Chair) .................................. week of April 22, 2013 

RW Panel Introductory Conference Call (RW Panel, Chair) ......................... week of April 22, 2013 

Review Workshop: (Gulfport, MS) ............................................................ April 29 - May 3, 2013 

Review Reports due to Chair ........................................................................................ May 17, 2013 

Review Workshop Addenda/Revision Reports due to Chair and SEDAR ................... May 24, 2013 

Review Workshop Reports due to SEDAR Staff:......................................................... May 31, 2013 

Complete Assessment Report Submitted to Councils/SERO/SEFSC............................. June 7, 2013 


