
 
SEDAR 35 

Caribbean Red Hind 
Schedule of Events 

 
May 2014 

 
TORS and Schedule Approved ............................................................................................ June 2013 
Workshop Appointments Final ............................................................................................ June 2013 
 
Data Scoping Conference Call (DW Panel) ................................................. week of August 5th, 2013 
Data Scoping Webinar (DW Panel) ...................................................... week of September 2nd, 2013 

Review data series lengths, length frequencies, and summary statistics 

DW Working Paper/Data Submission to SEDAR Staff ......................................... February 21, 2014 
Pre-DW Conference Call (DW Working Group Chairs) ............................. week of March 3rd, 2014 
Data Evaluation Workshop: (USVI) ................................................................ March 11-13, 2014 
1st Draft of Data Evaluation Workshop Report ........................... March 13, 2014 (end of workshop) 
Draft DW Reports to DW panel for review ................................................................ March 31, 2014 
Report Comments due to Editors .................................................................................. April 14, 2014 
Final DW reports to SEDAR Staff ................................................................................ April 28, 2014 
Data workshop report distribution ................................................................................... May 2, 2014 
 
Pre-Assessment webinar ........................................................................................... week of May 12th 

 Discuss pre-base run set up and questions, DW and AW participate 

AW working paper submission to SEDAR Staff ........................................................... May 16, 2014 
Distribution of functioning model and model documentation ....................................... May 16, 2014 
Assessment webinar I ...................................................................................... week of May 26th, 2014 

View potential base runs 
Assessment webinar II .................................................................................... week of June 9th, 2014 
 Continue model discussions, discuss sensitivity runs 
Assessment webinar III ................................................................................. week of June 23rd, 2014 
 Finalize base runs, view sensitivity runs, discuss uncertainty and projection methods 
Assessment webinar IV .................................................................................. week of July 14th, 2014 
  View uncertainty analysis and projections 
Assessment webinar V ................................................................................... week of July 28th, 2014 
 Review and finalize any changes to model 
Assessment Report Draft to panel for review ............................................................. August 1, 2014 
AP report comments due to editors ............................................................................. August 8, 2014 
Final Assessment Report to SEDAR staff ................................................................ August 14, 2014 
 
RW Working Paper Submission .............................................................................. .August 18, 2014 
Final distribution to review panel ............................................................................. August 18, 2014 
CIE Desk Review ............................................................................. August 25-September 12 2014 
Review Workshop Reports due to SEDAR Staff: ............................................... September 30, 2014 
Complete Assessment Report Submitted to Councils/SERO/SEFSC ....................... October 6, 2014 


