
 

Impacts on SEDAR Projects from 2025 Government Shutdown 
 

South Atlantic  

Stock Assessment Component Scheduled Rescheduled Impact 

SEDAR 90 Red Snapper Assessment Webinar 2 Oct 14, 2025 Jan 20, 2026 3 months 
 Assessment Webinar 3 Nov 17, 2025 Feb 9, 2026 3 months 
 Assessment Webinar 4 Dec 8, 2025 Mar 2026 3 months 
 Assessment Webinar 5 Jan 12, 2026 Apr 2026 3 months 
 Assessment Webinar 6 Feb 9, 2026 May 2026 3 months 
 Assessment Webinar 7 Mar 9, 2026 Jun 2026 3 months 
 Assessment Webinar 8 Apr 13, 2026 Jul 2026 3 months 
 Review Workshop Sept 2026 December 2026 3 months 

SEDAR 104 Dolphin MSE Review Workshop Late Spring 2026 July 2026 1-2 months 

SEDAR 106 Gag Grouper Unprocessed Data Due Jan 16, 2026 ? ? 
 Repro TWG Feb- March, 2026 ? ? 
 Final Data Due March 20, 2026 ? ? 

SARSRP Review Workshop Nov 2–5, 2025 Jan 12-15, 2026 2 months 
 
HMS 
Stock Assessment 

 

 
Component 

 

 
Scheduled 

 

 
Rescheduled 

 

 
Impact 

SEDAR 101 Sandbar Sharks Data Scoping Webinar Oct 29, 2025 Feb 2, 2026 2 months 
 Data Workshop Dec 2–5, 2025 Apr 21–24, 2026 4 months 



 

 

Caribbean     

Stock Assessment Component Scheduled Rescheduled Impact 

SEDAR 103 Alt. Methods Data Scoping Oct 20, 2025 Jan 12, 2026 3 months 
 Data Webinar 1 Dec 8, 2025 Feb 12, 2026 3 months 
 Data Webinar 2 Jan 12, 2026 Mar 23, 2026 3 months 
 Data Webinar 3 Feb 12, 2026 Apr 27, 2026 3 months 
 Data Webinar 4 Mar 23, 2026 May 2026 3 months 
 Development Workshop Apr 27, 2026 August 17-21, 2026 4 months 

Gulf 
Stock Assessment 

 

 
Component 

 

 
Scheduled 

 

 
Rescheduled 

 

 
Impact 

SEDAR 98 Red Snapper Assessment Webinar 5 Oct 27, 2025 Feb 4, 2026 3 months 
 Assessment Webinar 6 Dec 8, 2025 March 2026 3 months 
 Review Workshop Apr 21, 2026 Sept. 22-25, 2026 5 months 
SEDAR 99 King Mackerel Final Data Due Jan 23, 2026 March 13, 2026 2 months 

 Assessment Webinar I April 6, 2026 May 18, 2026 1.5 months 
 Assessment Webinar II May 4, 2026 June 15, 2026 1.5 months 
 SAR Released June 26, 2026 August 7, 2026 1.5 months 
SEDAR 100 Gray Triggerfish DW Working Group Reports Oct 31, 2025 January 2026 3 months 

 DW Report Distributed Nov 28, 2025 February 2026 4 months 
SEDAR 105 Gag Grouper Unprocessed Data Due Jan 30, 2026 February 13, 2026 2 weeks 

 Repro & Red Tide TWG March 2, 2026 April 2026 1 month 
 Final Data Due April 10, 2026 May 8, 2026 1 month 
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		South Atlantic

		



		Stock Assessment

		Component

		Scheduled

		Rescheduled

		Impact



		SEDAR 90 Red Snapper

		Assessment Webinar 2

		Oct 14, 2025

		Jan 20, 2026

		3 months



		

		Assessment Webinar 3

		Nov 17, 2025

		Feb 9, 2026

		3 months



		

		Assessment Webinar 4

		Dec 8, 2025

		Mar 2026

		3 months



		

		Assessment Webinar 5

		Jan 12, 2026

		Apr 2026

		3 months



		

		Assessment Webinar 6

		Feb 9, 2026

		May 2026

		3 months



		

		Assessment Webinar 7

		Mar 9, 2026

		Jun 2026

		3 months



		

		Assessment Webinar 8

		Apr 13, 2026

		Jul 2026

		3 months



		

		Review Workshop

		Sept 2026

		December 2026

		3 months



		SEDAR 104 Dolphin MSE

		Review Workshop

		Late Spring 2026

		July 2026

		1-2 months



		SEDAR 106 Gag Grouper

		Unprocessed Data Due

		Jan 16, 2026

		?

		?



		

		Repro TWG

		Feb- March, 2026

		?

		?



		

		Final Data Due

		March 20, 2026

		?

		?



		SARSRP

		Review Workshop

		Nov 2–5, 2025

		Jan 12-15, 2026

		2 months
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Rescheduled

		



Impact



		SEDAR 101 Sandbar Sharks

		Data Scoping Webinar

		Oct 29, 2025

		Feb 2, 2026

		2 months



		

		Data Workshop

		Dec 2–5, 2025

		Apr 21–24, 2026

		4 months
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		Caribbean

		

		

		

		



		Stock Assessment

		Component

		Scheduled

		Rescheduled

		Impact



		SEDAR 103 Alt. Methods

		Data Scoping

		Oct 20, 2025

		Jan 12, 2026

		3 months



		

		Data Webinar 1

		Dec 8, 2025

		Feb 12, 2026

		3 months



		

		Data Webinar 2

		Jan 12, 2026

		Mar 23, 2026

		3 months



		

		Data Webinar 3

		Feb 12, 2026

		Apr 27, 2026

		3 months



		

		Data Webinar 4

		Mar 23, 2026

		May 2026

		3 months



		

		Development Workshop

		Apr 27, 2026

		August 17-21, 2026

		4 months



		Gulf

Stock Assessment

		



Component

		



Scheduled

		



Rescheduled

		



Impact



		SEDAR 98 Red Snapper

		Assessment Webinar 5

		Oct 27, 2025

		Feb 4, 2026

		3 months



		

		Assessment Webinar 6

		Dec 8, 2025

		March 2026

		3 months



		

		Review Workshop

		Apr 21, 2026

		Sept. 22-25, 2026

		5 months



		SEDAR 99 King Mackerel

		Final Data Due

		Jan 23, 2026

		March 13, 2026

		2 months



		

		Assessment Webinar I

		April 6, 2026

		May 18, 2026

		1.5 months



		

		Assessment Webinar II

		May 4, 2026

		June 15, 2026

		1.5 months



		

		SAR Released

		June 26, 2026

		August 7, 2026

		1.5 months



		SEDAR 100 Gray Triggerﬁsh

		DW Working Group Reports

		Oct 31, 2025

		January 2026

		3 months



		

		DW Report Distributed

		Nov 28, 2025

		February 2026

		4 months



		SEDAR 105 Gag Grouper

		Unprocessed Data Due

		Jan 30, 2026

		February 13, 2026

		2 weeks



		

		Repro & Red Tide TWG

		March 2, 2026

		April 2026

		1 month



		

		Final Data Due

		April 10, 2026

		May 8, 2026

		1 month
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