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SEDAR 100 

Gulf Gray Triggerfish 
Schedule of Events 

 
October 2024 

Updated: March, August 2025 
                                       Updated: March 2026 

 
 

ToRs Approved ............................................................................................................. February 2025 
Data Workshop Participant Appointments ................................................................... February 2025 
Management History Due ............................................................................................... April 1, 2025 
 
Data Scoping Webinar Call (DW Panel) .......................................................... week of May 12, 2025 
Deadline for raw data .................................................................................................. 20 June 2025 

- Includes raw age and length data, logbook, and observer data 
 
Pre-Data Workshop Webinar ............................................................................. week of July 14, 2025 
Compilation of age and length data complete ................................................................. 18 July 2025 

 
Preliminary Data Products to Analysts ...................................................................... 25 July 2025 
DW Working Paper to SEDAR Staff ........................................................................... 5 August 2025 
 
Data Evaluation Workshop: (Tampa, Florida) ............................................... August 19-22, 2025 
 
Post-DW Webinar  .................................................................................. week of September 29, 2025 
Final MRIP, SRHS, and commercial landings due .............................................. 26 September 2025 
 
Final Analytical Products Due .................................................................................. 24 October 2025 
 
Draft DW Reports to DW panel for review .............................................................. 31 October 2025 
Report Comments due to Editors .......................................................................... 14 November 2025 
Final DW reports to SEDAR Staff ....................................................................... 21 November 2025 
Data workshop report distribution ........................................................................ 28 November 2025 
 
RW Working Paper Submission ...................................................................................... 24 July 2026 
Final Assessment Report distribution to review panel .................................................... 24 July 2026 
 
Review Workshop: (Tampa, FL) ....................................................................... 11-14 August 2026 
First Draft Review Reports ....................................................................................  (end of workshop) 
Review Workshop Panel Drafts due to Chair ............................................................. 28 August 2026 
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff .........  28 August 2026 
Review Workshop Reports due to SEDAR Staff: .................................................. 4 September 2026 
Complete Assessment Report Submitted to Council/SERO/SEFSC .................... 11 September 2026 
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Assessment Information and Contacts 
Prior Assessment: SEDAR 43/62 
Terminal year of prior assessment: 2013 
Terminal year for this assessment: 2024 
Lead Analyst and Agency: Skyler Sagarese (Skyler.sagarese@noaa.gov) 
Project Manager: Sascha Cushner (sascha.cushner@noaa.gov) 
SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net) 
SEDAR Cooperator: Gulf Fishery Management Council 


