
1  

SEDAR 101 
HMS Sandbar Shark 
Schedule of Events 

April 2025 
 
 

Schedule Development ........................................................................................ January 2025 
Terms of Reference Approved ............................................................................ February 2025 
Data Workshop Participant Appointments .......................................................... 24 February 2025 
Management History Due .................................................................................... 28 February 2025 

 
Data Scoping Webinar Call (DW Panel) ......................................................... March 19, 2025 

 
Pre-Data Workshop Webinar.................................................. POSTPONED week of April 7, 2025 

 
Preliminary Data Products to Analysts ............................................................... 3 weeks before DW 

 
DW Working Paper to SEDAR Staff ..................................................................  1 week before DW 

 
Data Evaluation Workshop: (Narragansett, RI)………………..POSTPONED May 12-16, 2025 

 
Post-DW Webinar I .......................................................................  POSTPONED week of June 2, 2025 
Review additional analytic products requested at Data Evaluation Workshop . . . . . . . . . . . . . . .   

  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  POSTPONED 6 June 2025  

Final Analytical Products Due for inclusion in the DW Report ..... POSTPONED 13 June 2025 
Draft DW Reports to DW panel for review ..................................... POSTPONED 20 June 2025 
Report Comments due to Editors....................................................... POSTPONED 3 July 2025 
Final DW reports to SEDAR Staff .................................................. POSTPONED 11 July 2025 
Data workshop report distribution ..................................................... POSTPONED 18 July 2025 

 
Assessment Workshop: (Panama City, FL) .................... POSTPONED  December 8-12, 2025 

 
Assessment Report Draft ready for internal Science Center review ........................................... 
  ........................................................................................... POSTPONED 17 February 2026  
Science Center comments due to assessment team editors …..POSTPONED 27 February 2026 
Final Assessment Report to SEDAR staff ................................... POSTPONED 13 March 2026 
Completed Assessment Report Submitted to HMS/SEFSC  ....... POSTPONED 20 March 2026 

 
Assessment Information and Contacts 
Prior Assessment: SEDAR 54 
Terminal year of prior assessment: 2015 
Terminal year for this assessment: 2023 
Stock assessment leads: Dean Courtney (dean.courtney@noaa.gov), Xinsheng Zhang 

mailto:dean.courtney@noaa.gov
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(xinsheng.zhang@noaa.gov 
Data coordinator and contact: John Carlson (john.carlson@noaa.gov) 
SEDAR Coordinator: Emily Ott (Emily.ott@safmc.net); Julie Neer (Julie.neer@safmc.net) 
SEDAR Cooperator: HMS Karyl Brewster-Geisz (karyl.brewster-geisz@noaa.gov) 
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