



SEDAR 77
HMS Hammerheads
Schedule of Events
February 2021

Planning Team Established	August 2020
ToR and Milestone Schedule Development.....	November 2020- April 2021
ToR and Schedule Approved	April 2021
Stock ID Participant Appointments	March 2021
Assessment Development Team (ADT) Appointments	June 2021
Data Workshop Participant Appointments.....	June 2021
Stock ID Data Scoping Webinar	<i>week of May 24, 2021</i>
Preliminary Data due (stock id information, catches, life history, genetics, MRIP, raw data, movement, and mark/recapture).....	June 28 2021
Stock ID Webinar I	<i>week of July 19, 2021</i>
Stock ID Webinar II.....	<i>week of August 9, 2021</i>
Stock ID report draft to Panel of review	August 30, 2021
Report Comments due to Editors.....	September 13, 2021
Stock ID Final Report Due to SEDAR	September 27, 2021
Assessment Data Scoping Conference Call (DW Panel).....	<i>week of August 30, 2021</i>
Data webinar I	<i>week of September 27, 2021</i>
Data Webinar II.....	<i>week of October 18, 2021</i>
Data webinar III and Pre-Data Workshop Webinar	<i>week of November 8, 2021</i>
Additional Data Products to Analysts (stock specific analysis for example: CPUE, life history, discards).....	November 29, 2021
DW Working Paper to SEDAR Staff.....	November 29, 2021
Data Evaluation Workshop: (Charleston, SC)	December 13-17, 2021
Post-Data Workshop Webinar.....	<i>week of January 10 2022</i>
Final Analytical Products Due	February 25, 2022
Draft DW Reports to DW panel for review.....	March 11, 2022
Report Comments due to Editors	March 25, 2022
Final DW reports to SEDAR Staff.....	April 15 2022
Data workshop report distribution.....	April 22, 2022

All dates tentative from this point forward, depending on data analysis

Assessment webinar I..... *Week of May 23, 2022*
AW working paper submission to SEDAR Staff..... June 17, 2022
Assessment webinar II *Week of July 11 2022*
Assessment webinar III..... *week of August 15 2022*
Assessment webinar IV..... week of September 12, 2022
Assessment Webinar V week of October 17, 2022
ADT to Determine Assessment will be ready for Feb 2023 Review..... week of October 17 , 2022
Assessment Webinar VI..... week of November 14, 2022

Assessment Report Draft to panel for review December 12 2022
Assessment Panel report comments due to editors January 6 2023
Final Assessment Report to SEDAR staff..... January 20, 2023
Assessment report distribution January 27, 2023

RW Working Paper Submission February 3, 2023
Final distribution to review panel February 3, 2023

Review Workshop: (TBD)..... early-mid March 2023
First Draft Review Reports (end of workshop)
Review Workshop Panel Drafts due to Chair March 2023
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff March 2023
Review Workshop Reports due to SEDAR Staff..... April 2023
Complete Assessment Report Submitted to HMS/SERO/SEFSC April 2023