

**SEDAR 16**  
**South Atlantic and Gulf of Mexico King Mackerel**  
**Schedule of Events**

TORS and Schedule Approved: .....	June 2007
Workshop Appointments Final:.....	September 2007
<i>Data Scoping Conference Call (DW Panel): .....</i>	<i>November 2007</i>
DW Hotel Reservation Cut off: .....	January 11, 2008
DW Working Paper/Data Submission to SEDAR Staff: .....	January 18, 2008
<i>Pre-DW Conference Call (DW Panel): .....</i>	<i>January 21-25, 2008</i>
Final Distribution to Data Workshop Panel: .....	January 25, 2008
<b>Data Workshop: (Charleston, SC) .....</b>	<b>February 11-15, 2008</b>
1st Draft of Data Workshop Report: .....	Feb 15, 2008 (end of workshop)
Draft DW Reports to DW panel for review:.....	March 7, 2008
Data Spreadsheet to DW panel for Review:.....	March 7, 2008
Report Comments due to Editors: .....	March 21, 2008
Data Spreadsheet Comments to Data Compiler: .....	March 21, 2008
Final Data Spreadsheet to DW panel for approval, to AW panel FYI: .....	April 4, 2008
Final DW reports to SEDAR Staff: .....	April 4, 2008
Assessment Workshop Hotel Cut-off:.....	April 5, 2008
Final DW Data Spreadsheet Approval .....	April 11, 2008
Final DW Reports Complete & Distribution to AW Panel: .....	April 11, 2008
Assessment Workshop working papers submission: .....	April 18, 2008
Distribution of functioning model and model documentation .....	April 21, 2008
<i>Pre-AW Conference Call (AW Panel) .....</i>	<i>April 21-25</i>
<b>Assessment Workshop: (Miami, FL).....</b>	<b>May 5-9, 2008</b>
Assessment Workshop Report 1st Draft completed:.....	May 9, 2008 (end of Workshop)
AW Report Draft to panel for review:.....	June 6, 2008
<i>AW Report/Results Review Conference Call (AW Panel) .....</i>	<i>June 16 - 20, 2008</i>
AW panel report comments due to editors: .....	June 20, 2008
Review Workshop Hotel Cut-off: .....	July 3, 2008
Final assessment report to SEDAR staff: .....	July 7, 2008
RW Working Paper Submission: .....	July, 7, 2008
Final distribution to review panel:.....	July 11, 2008
<i>Pre-RW Conference Call (Analytical team, RW Chair) .....</i>	<i>July 14-18, 2008</i>
<i>RW Panel Introductory Conference Call (RW Panel, Chair) .....</i>	<i>July 21 - 25, 2008</i>
<b>Review Workshop: (Jacksonville, FL) .....</b>	<b>August 4-8, 2008</b>
First Draft Review Reports:.....	August 8, 2008 (end of workshop)
Review Workshop Panel Drafts due to Chair: .....	August 22, 2008
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff:.....	August 22, 2008
Review Workshop Reports due to SEDAR Staff: .....	August 29, 2008
Complete Assessment Report Submitted to Councils/SERO/SEFSC:.....	September 12, 2008