

**SEDAR 21**  
**Highly Migratory Species**  
**Sandbar, Dusky, and Blacknose Sharks**  
**Schedule of Events**

**Updated February 2011**

TORS and Schedule Approved: .....	November 2009
Workshop Appointments Final: .....	Jan 2010
Data Scoping Conference Call (DW Panel): .....	week of April 12 – 16, 2010
DW Hotel Reservation Cut off: .....	XXXXX, 2010
Data Scoping Webinar (DW Panel) .....	week of May 17 - 21 2010
DW Working Paper/Data Submission to SEDAR Staff: .....	June 4, 2010
Pre-DW Conference Call (DW Working Group Chairs):.....	week of June 14-17, 2010
<b>Data Evaluation Workshop: (Charleston, SC) .....</b>	<b>June 21 - 25, 2010</b>
<i>Report Deadlines</i>	
1st Draft of Data Evaluation Workshop Report: .....	June 25, 2010 (end of workshop)
Draft DW Reports to DW panel for review: .....	July 23, 2010
Report Comments due to Editors: .....	August 6, 2010
Final DW reports to SEDAR Staff: .....	August 20, 2010
Final DW Reports Complete & Distribution to AW Panel: .....	August 27, 2010
<i>Data Spreadsheet Deadlines</i>	
Data Spreadsheet to DW panel for Review:.....	July 23, 2010
Data Spreadsheet Comments to Data Compiler: .....	August 6, 2010
Final Data Spreadsheet to DW panel for approval, to AW panel FYI: .....	August 20, 2010
Final DW Data Spreadsheet Approval .....	August 27, 2010
Final DW Data Spreadsheet Complete & Distribution to AW panel:.....	August 31, 2010
Assessment Process I working papers submission: .....	September 10, 2010
Pre-AP Conference Call (AW Panel) .....	September 13-17, 2010
<b>Assessment Process I: .....</b>	<b>September – November 2010</b>
Distribution of functioning model and model documentation.....	<i>September 20-24, 2010</i>
First assessment webinar .....	<i>September 20-24, 2010</i>
Additional assessment webinars (AP Panel).....	October-November, 2010
AP I Report Draft to panel for review: .....	November 22, 2010
AP Report/Results Review webinar (AP Panel).....	<i>November 29 - December 3, 2010</i>
AP panel report comments due to editors: .....	December 8, 2010
Final Assessment Report I to SEDAR staff: .....	December 17, 2010
<b>Pre-Review Comment Period.....</b>	<b>January 2011</b>
Public comment/ Assessment panel review period .....	January 31 – February 15, 2011
CIE Review .....	January 31 – March 8, 2011
Consolidation of comments.....	February 15 – March 8, 2011
<b>Assessment Process II:.....</b>	<b>March 2011</b>
Comments Responses/Finalize results webinar .....	March 15, 2011
Final Assessment Report to SEDAR staff: .....	March 31, 2011
Review Workshop Hotel Cut-off: .....	March 17, 2011
RW Working Paper Submission: .....	April 4, 2011
Final distribution to review panel: .....	April 4, 2011
<i>Pre-RW Conference Call (Analytical team, RW Chair) .....</i>	<i>April 11-15, 2011</i>
<i>RW Panel Introductory Conference Call (RW Panel, Chair).....</i>	<i>April 11-15, 2011</i>

**Review Workshop: (Annapolis, MD) .....April 18 - 22, 2011**  
First Draft Review Reports:..... April 22, 2011 (end of workshop)  
Review Workshop Panel Drafts due to Chair: ..... May 6, 2011  
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff: ..... May 6, 2011  
Review Workshop Reports due to SEDAR Staff: .....May 13, 2011  
Complete Assessment Report Submitted to Councils/SERO/SEFSC: ..... May 20, 2011