

## SEDAR 24 – South Atlantic Red Snapper Stock Assessment Project Schedule (Brief)

ACTIVITY	2010
Workshop Appointments, Schedule, and ToRs approved by Council	March 1-5, 2010
Pre-DW data scoping conference call (DW Panel)	NLT April 1
<b>Data Evaluation Workshop (Charleston, SC)</b>	<b>May 24-28</b>
Francis Marion Hotel, 387 King Street, Charleston, SC 29403	
Data Workshop Report complete and provided to Assess Panel	June 18
Assessment Process Stage I (assessment development-3 webinars)	June 21-August 25
Assess Webinar 1. Model approaches, data	June 18
Assess Webinar 2. Initial runs, preferred approach	July 14
Assess Webinar 3. Finalize runs and sensitivities	August 13
Assess Webinar 4. Results and reporting	August 24
Assessment Stage I report distributed to AP, RP, and public	August 26
Public Comment Period	August 26-September 6
Tabulated Public Comments to Assessment Panel	September 7
Assessment Process Stage II (public comment consideration-2 webinars)	Sept. 7-Sept. 29
Assess Webinar 1. Discuss public comment, draft responses	September 9
Assess Webinar 2. Finalize public comment responses	September 21
Assessment Report released to Review Panel	September 29
<b>Review Workshop (Savannah, GA)</b>	<b>October 12-14</b>
Hilton DeSoto, 15 East Liberty Street, Savannah GA	
SEDAR releases final Stock Assessment Report to SSC	October 29
Review Panel SSC members present Stock Assessment Report to SSC	November 8-10
SSC reports Stock Assessment Report to SAFMC	December 6-10