



**SEDAR 31
Gulf of Mexico Red Snapper
Schedule of Events**

Updated 7 March 2013

TORS and Schedule Approved	November 2011
Workshop Appointments Final	January 2012
Data Scoping Conference Call (DW Panel).....	<i>week of May 28 or June 4, 2012</i>
Data Scoping Webinar (DW Panel)	<i>week of July 9, 2012</i>
<i>Review data series lengths, length frequencies, and summary statistics</i>	
DW Working Paper/Data Submission to SEDAR Staff	August 3, 2012
Pre-DW Conference Call (DW Working Group Chairs)	<i>week of August 13, 2012</i>
Data Evaluation Workshop (Pensacola, FL)	August 20-24, 2012
1 st Draft of Data Evaluation Workshop Report.....	August 24, 2012 (end of workshop)
Draft DW Reports to DW panel for review	September 7, 2012
Report Comments due to Editors	September 14, 2012
Final data workshop report sections due to SEDAR.....	September 28, 2012
Data workshop report distribution	October 5, 2012
Pre-Assessment webinar	<i>week of November 19, 2012</i>
<i>Discuss pre-base run model set up and questions, DW and AW participate</i>	
AW working paper submission deadline	January 11, 2013
Distribution of functioning model and model documentation	January 18, 2013
Assessment Workshop (Miami, FL)	January 28 - February 1, 2013
Assessment webinar I	February 21, 2013
<i>Finalize base runs, finalize set of sensitivities, uncertainty methods, projection methods</i>	
Assessment webinar II	February 28, 2013
<i>Finalize base runs, finalize set of sensitivities, uncertainty methods, projection methods</i>	
Assessment webinar III.....	March 7, 2013
<i>Finalize base runs, finalize set of sensitivities, uncertainty methods, projection methods</i>	
Assessment webinar IV.....	March 14, 2013
<i>Finalize base runs, finalize set of sensitivities, uncertainty methods, projection methods</i>	
Assessment webinar V	March 21, 2013
<i>View sensitivities</i>	
Assessment webinar VI.....	April 4, 2013
<i>View sensitivities</i>	
Assessment Report Draft to panel for review	April 5, 2013
Assessment webinar VII	April 11, 2013
<i>Finalize projections, view any final changes to model or report</i>	
AW report comments due to analysts	April 12, 2013
RW Working Paper Submission	April 15, 2013
Assessment webinar VIII.....	April 18, 2013
<i>View any final changes to model or report</i>	

Final Assessment Report to SEDAR staff April 19, 2013
Final AW Report distribution to review panel..... April 22, 2013
Pre-RW Conference Call (Analytical team, RW Chair)..... week of April 22, 2013
RW Panel Introductory Conference Call (RW Panel, Chair) week of April 22, 2013
Review Workshop: (Gulfport, MS)April 29 - May 3, 2013
Review Reports due to Chair May 17, 2013
Review Workshop Addenda/Revision Reports due to Chair and SEDAR May 24, 2013
Review Workshop Reports due to SEDAR Staff:..... May 31, 2013
Complete Assessment Report Submitted to Councils/SERO/SEFSC..... June 7, 2013