



**SEDAR 43**  
**Gulf of Mexico Gray Triggerfish**  
**Schedule of Events**

**FINAL October 2014**  
**Updated June 2015**

|  |                            |
|--|----------------------------|
| TORS and Schedule Approved .....                       | November 2014              |
| Workshop Appointments Final .....                      | December 2014              |
| Data Scoping Conference Call .....                     | January 14, 2015           |
| Updated data sets to Analytic team .....               | January 30, 2015           |
| Assessment Scoping Webinar .....                       | February 18, 2015          |
| <i>Review data and discuss initial model issues</i>    |                            |
| Working Paper/Data Submission to SEDAR Staff: .....    | March 20, 2015             |
| <b>Data/Assessment Workshop: (Miami, FL) .....</b>     | <b>April 21-23, 2015</b>   |
| Assessment webinar I .....                             | May 4 <sup>th</sup> , 2015 |
| Assessment webinar II .....                            | June 15, 2015              |
| Assessment Report Draft to panel for review: .....     | July 17, 2015              |
| Assessment report comments due to editors: .....       | July 31, 2015              |
| Assessment Report to SEDAR staff: .....                | August 14, 2015            |
| Complete Assessment Report Submitted to Council: ..... | August 21, 2015            |