



SEDAR 45
Gulf of Mexico Vermilion Snapper
Schedule of Events

March 2015

TORS and Schedule Approved	March 2015
Workshop Appointments Final	June 2015
Data Scoping Conference Call	<i>week of July 27th, 2015</i>
Updated data sets to Analytic team	August 28, 2015
Assessment Scoping Webinar	<i>week of September 21st, 2015</i>
<i>Review data and discuss initial model issues</i>	
Working Paper/Data Submission to SEDAR Staff:	October 16, 2015
Data/Assessment Workshop: (Miami, FL)	November 17-19, 2015
Assessment webinar I	<i>week of December 7th, 2015</i>
Assessment webinar II	<i>week of January 4th, 2016</i>
Assessment Report Draft to panel for review:	January 25, 2016
Assessment Report comments due to editors:	February 8, 2016
Assessment Report to SEDAR staff:	February 19, 2016
Complete Assessment Report Submitted to Council:	February 26, 2016