



**SEDAR 35  
Caribbean Red Hind  
Schedule of Events**

**May 2014**

TORS and Schedule Approved .....	June 2013
Workshop Appointments Final .....	June 2013
Data Scoping Conference Call (DW Panel) .....	<i>week of August 5th, 2013</i>
Data Scoping Webinar (DW Panel) .....	<i>week of September 2nd, 2013</i>
<i>Review data series lengths, length frequencies, and summary statistics</i>	
DW Working Paper/Data Submission to SEDAR Staff .....	February 21, 2014
Pre-DW Conference Call (DW Working Group Chairs) .....	<i>week of March 3rd, 2014</i>
<b>Data Evaluation Workshop: (USVI) .....</b>	<b>March 11-13, 2014</b>
1st Draft of Data Evaluation Workshop Report .....	March 13, 2014 (end of workshop)
Draft DW Reports to DW panel for review .....	March 31, 2014
Report Comments due to Editors .....	April 14, 2014
Final DW reports to SEDAR Staff .....	April 28, 2014
Data workshop report distribution .....	May 2, 2014
Pre-Assessment webinar .....	<i>week of May 12<sup>th</sup></i>
<i>Discuss pre-base run set up and questions, DW and AW participate</i>	
AW working paper submission to SEDAR Staff .....	May 16, 2014
Distribution of functioning model and model documentation .....	May 16, 2014
Assessment webinar I .....	<i>week of May 26<sup>th</sup>, 2014</i>
<i>View potential base runs</i>	
Assessment webinar II .....	<i>week of June 9th, 2014</i>
<i>Continue model discussions, discuss sensitivity runs</i>	
Assessment webinar III .....	<i>week of June 23rd, 2014</i>
<i>Finalize base runs, view sensitivity runs, discuss uncertainty and projection methods</i>	
Assessment webinar IV .....	<i>week of July 14th, 2014</i>
<i>View uncertainty analysis and projections</i>	
Assessment webinar V .....	<i>week of July 28th, 2014</i>
<i>Review and finalize any changes to model</i>	
Assessment Report Draft to panel for review .....	August 1, 2014
AP report comments due to editors .....	August 8, 2014
Final Assessment Report to SEDAR staff .....	August 14, 2014
RW Working Paper Submission .....	August 18, 2014
Final distribution to review panel .....	August 18, 2014
<b>CIE Desk Review .....</b>	<b>August 25-September 12 2014</b>
Review Workshop Reports due to SEDAR Staff: .....	September 30, 2014
Complete Assessment Report Submitted to Councils/SERO/SEFSC .....	October 6, 2014