



**SEDAR 38**  
**Gulf of Mexico and South Atlantic King Mackerel**  
**Schedule of Events**

**June 2013**  
**Updated: 2 April, 14 May 2014**

TORS and Schedule Approved .....	June 2013
Workshop Appointments Final .....	June 2013
Data Scoping Conference Call (DW Panel).....	<i>week of October 14th, 2013</i>
Data Scoping Webinar (DW Panel).....	<i>week of November 4th, 2013</i>
<i>Review data series lengths, length frequencies, and summary statistics</i>	
DW Working Paper/Data Submission to SEDAR Staff .....	November 22, 2013
Pre-DW Conference Call (DW Working Group Chairs).....	<i>week of December 2nd, 2013</i>
<b>Data Evaluation Workshop: (Charleston, SC).....</b>	<b>December 9-13, 2013</b>
1st Draft of Data Evaluation Workshop Report.....	December 13, 2013 (end of workshop)
Draft DW Reports to DW panel for review .....	January 10, 2014
Report Comments due to Editors.....	January 24, 2014
Final DW reports to SEDAR Staff.....	February 1, 2014
Pre-Assessment webinar I.....	<i>week of February 24<sup>th</sup></i>
<i>Discuss pre-base run set up and questions, DW and AW participate</i>	
Pre-Assessment webinar II (if needed) .....	<i>week of March 10<sup>th</sup></i>
AW working paper submission to SEDAR Staff.....	March 10, 2014
Distribution of functioning model and model documentation.....	March 10, 2014
<b>Assessment Workshop (Miami, FL) .....</b>	<b>March 24-28, 2014</b>
<i>All data modifications final, leave with base run set</i>	
Assessment webinar I .....	April 24 <sup>th</sup> , 2014
Assessment webinar II .....	May 14th, 2014
Assessment webinar III .....	June 3rd, 2014
Assessment webinar IV.....	June 18th, 2014
Assessment Report Draft to panel for review .....	July 3, 2014
AP report comments due to editors.....	July 16, 2014
Final Assessment Report to SEDAR staff .....	July 25, 2014
RW Working Paper Submission .....	July 25, 2014
Final distribution to review panel .....	July 29, 2014
<i>Pre-RW Conference Call (Analytical team, RW Chair).....</i>	<i>week of July 28<sup>th</sup>, 2014</i>
<i>RW Panel Introductory Conference Call (RW Panel, Chair).....</i>	<i>week of August 4<sup>th</sup>, 2014</i>
<b>Review Workshop: (Miami, FL).....</b>	<b>August 12-14, 2014</b>
First Draft Review Reports .....	August 14, 2014 (end of workshop)
Review Workshop Panel Drafts due to Chair .....	August 29, 2014
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff .....	August 29, 2014
Review Workshop Reports due to SEDAR Staff:.....	September 5, 2014
Complete Assessment Report Submitted to Councils/SERO/SEFSC.....	September 12, 2014