



SEDAR 41
South Atlantic Red Snapper and Gray Triggerfish
Schedule of Events

Updated: October 16, 2015

Updated Schedule Approved	December 2014
Workshop Appointments (if necessary).....	March 2015
Workshop Scope Planning Call (DW Working Group Chairs)	<i>week of Feb 9, 2015</i>
Data Webinar I (DW Panel).....	<i>week of April 13, 2015</i>
• <i>Review S41 DW 2014 recommendations</i>	
• <i>Identify topics for further discussion at S41 DW 2015</i>	
• <i>Identify any 'new' datasets available</i>	
• <i>Identify individuals responsible for updating and/or providing new datasets</i>	
Unprocessed Data Deadline.....	June 22, 2015
Data Webinar II (DW Panel)	<i>week of June 29, 2015</i>
• <i>Status update from WG/data providers</i>	
• <i>Review summary statistics</i>	
• <i>Discuss issues where panel feedback needed to prep for DW 2015</i>	
DW Working Paper/Processed Data Submission to SEDAR Staff.....	July 20, 2015
Pre-DW Conference Call (DW Working Group Chairs).....	<i>week of July 27, 2015</i>
Data Evaluation Workshop (Charleston, SC)	Aug 4-6, 2015
1 st Draft of Data Evaluation Workshop Report.....	Aug 6, 2015 (end of workshop)
Post data workshop webinar	Aug 20, 2015
FINAL Data due to data compilers	Aug 21, 2015
Draft DW Reports to DW panel for review	Aug 21, 2015
Report Comments due to Editors	Aug 28, 2015
Final data workshop report sections due to SEDAR	Sept 4, 2015
Data workshop report distribution	Sept 11, 2015
Pre-Assessment webinar	Oct 6, 2015
<i>Discuss pre-base run set up and questions, DW and AW participate</i>	
Assessment webinar I	Nov 2, 2015
Assessment webinar II	<i>week of Nov 16th, 2015</i>
AW working paper submission deadline	Nov 30, 2015
Assessment webinar III.....	<i>week of Nov 30th, 2015</i>
Distribution of functioning model and model documentation	Dec 7, 2015
Assessment workshop (Morehead City, NC).....	Dec 14-17, 2015
<i>Leave with base run finalized and uncertainty and projection set up discussed</i>	
Assessment webinar IV.....	<i>week of Jan 11, 2016</i>
Assessment webinar V	<i>week of Jan 25, 2016</i>
Assessment Report Draft to panel for review	Feb 16, 2016
Assessment webinar VI	<i>week of Feb 16, 2016</i>
AW report comments due to analysts	Feb 23, 2016
Final Assessment Report to SEDAR staff	Feb 29, 2016

RW Working Paper Submission	Feb 29, 2016
Final AW Report distribution	Feb 29, 2016
<i>Pre-RW Conference Call (Analytical team, RW Chair)</i>	<i>week of March 7, 2016</i>
<i>RW Panel Introductory Conference Call (RW Panel, Chair)</i>	<i>week of March 7, 2016</i>
Review Workshop: (Atlantic Beach, NC)	March 15-18, 2016
Review Reports due to Chair	April 1, 2016
Review Workshop Addenda/Revision Reports due to Chair and SEDAR	April 8, 2016
Review Workshop Reports due to SEDAR Staff.....	April 12, 2016
Complete Assessment Report Submitted to Councils/SERO/SEFSC.....	April 15, 2016