



SEDAR 42
Gulf of Mexico Red Grouper
Schedule of Events

Final: February 2014
Updated: October 2014
Updated: January 2015

TORS and Schedule Approved	February 2014
Workshop Appointments Final	April 2014
Data Scoping Conference Call (DW Panel).....	September 23, 2014
Data Scoping Webinar (DW Panel)	October 22, 2014
<i>Review data series lengths, length frequencies, and summary statistics</i>	
DW Working Paper/Data Submission to SEDAR Staff	Nov 3, 2014
Pre-DW Conference Call (DW Working Group Chairs).....	<i>week of Nov 10th, 2014</i>
Data Evaluation Workshop: (Saint Petersburg, FL).....	November 17-21, 2014
1st Draft of Data Evaluation Workshop Report.....	November 21, 2014 (end of workshop)
Draft DW Reports to DW panel for review	December 12, 2014
Post data workshop webinar (if necessary).....	<i>week of December 15, 2014</i>
Report Comments due to Editors	January 9, 2015
Data Due to Analysts	January 9, 2015
Final DW reports to SEDAR Staff.....	January 16, 2015
Data workshop report distribution	January 23, 2015
Assessment Milestone I webinar.....	February 19, 2015
<ul style="list-style-type: none"> ○ <i>Review continuity run results and approve continuity model</i> ○ <i>Consider methods and configuration options for base model</i> ○ <i>Recommend assessment methods (i.e., model classifications, packages) to pursue for base model consideration</i> ○ <i>Identify likely issues to be addressed and evaluated in developing the base model</i> ○ <i>Review and finalize any data changes or modifications since the DW</i> 	
AW working paper submission to SEDAR Staff.....	March 6, 2015
Distribution of functioning model and model documentation.....	March 6, 2015
Assessment Milestone II webinar	<i>week of April 13th, 2015</i>
<ul style="list-style-type: none"> ○ <i>Review base model alternatives and recommend base model approach and configuration</i> ○ <i>Recommend sensitivities and uncertainty evaluations</i> ○ <i>Recommend projection approaches and configuration</i> 	
Assessment Milestone III webinar	<i>week of May 11th, 2015</i>
<ul style="list-style-type: none"> ○ <i>Review sensitivity and uncertainty evaluations</i> ○ <i>Review projection results</i> ○ <i>Review assessment report and responses to TORS</i> 	

Assessment Report Draft to panel for review May 22, 2015
 AP report comments due to editors June 5, 2015
 Final Assessment Report to SEDAR staff June 24, 2015

Pre-RW Conference Call (Analytical team, RW Chair) week of June 29th, 2015

 RW Working Paper Submission June 29, 2015
 Final distribution to review panel June 29, 2015
RW Panel Introductory Conference Call (RW Panel, Chair) week of July 6th, 2015
Review Workshop: (Miami, FL)..... July 14-16, 2015
 Draft Review Reports..... July 16, 2015 (end of workshop)
 Review Workshop Panel Drafts due to Chair July 31, 2015
 Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff..... July 31, 2015
 Review Workshop Reports due to SEDAR Staff: August 7, 2015
 Complete Assessment Report Submitted to Councils/SERO/SEFSC August 14, 2015