



**SEDAR 50**  
**Atlantic Blueline Tilefish**  
**Councils with Jurisdiction: SAFMC (SEDAR Lead) & MAFMC**  
**Schedule of Events**

Terminal Year = 2015

**Updated: June 12, 2017**

Schedule Approved..... March & June 2016  
Workshop Appointments ..... March & June 2016  
TORs Approved..... June 2016

Stock ID Work Group Meeting (Stock ID work group)..... June 28-30, 2016  
Unprocessed Data Deadline (*includes raw age and reproduction data*) ..... Nov 1, 2016  
Data Scoping Webinar (DW Panel)..... *week of Nov 14<sup>th</sup>, 2016*  
Data Webinar (DW Panel)..... *week of Dec 12<sup>th</sup> or 19<sup>th</sup>, 2016*

- *Status update from WG/data providers*
- *Review summary statistics*
- *Discuss issues where panel feedback needed to prep for DW*

DW Working Paper/Processed Data Submission to SEDAR Staff..... Jan 9, 2017  
Pre-DW Conference Call (DW Working Group Chairs)..... *week of Jan 16<sup>th</sup>, 2017*

**Data Evaluation Workshop (Charleston, SC)..... Jan 23-27, 2017**

1<sup>st</sup> Draft of Data Evaluation Workshop Report..... Jan 27, 2017 (end of workshop)  
Post data workshop webinar (DW Panel, if necessary) ..... *week of Jan 30<sup>th</sup>, 2017*

**FINAL Data due to data compilers ..... Feb 3, 2017**

Draft DW Reports to DW panel for review & final working papers to SEDAR ..... Feb 10, 2017  
Report Comments due to Editors..... Feb 17, 2017

**Final DW report sections due to SEDAR & final age/length comps ..... Feb 24, 2017**

Data workshop report distribution ..... Mar 3, 2017

**\*\*See SEDAR50\_DataTimeline document for more detailed data timeline.\*\***

Pre-Assessment webinar (DW and AW Panels)..... *week of Mar 27<sup>th</sup>, 2017*

- *Discuss any remaining data issues and/or pre-modeling questions*

Assessment Milestone I webinar..... *week of Apr 17<sup>th</sup>, 2017*

- *Consider methods and configuration options for models*
- *Recommend assessment methods (i.e. model classifications, packages) to pursue for potential base model configuration*
- *Identify likely issues to be addressed and evaluated in developing the base model*

Assessment Milestone II webinar ..... *week of May 1<sup>st</sup>, 2017*

- *Continue work on model development*

AW working paper submission deadline ..... May 8, 2017  
Distribution of functioning model and model documentation ..... May 8, 2017

**Assessment Workshop..... week of May 22<sup>nd</sup>, 2017**

- *Review base model alternatives and recommend a base model approach and configuration*
- *Recommend sensitivities and uncertainty evaluations*

Assessment Milestone III webinar ..... week of June 19<sup>th</sup>, 2017

- *Review continuity run results and approve continuity model*
- *Review sensitivities and uncertainty evaluations*
- *Recommend projection approaches and configuration*

Assessment Milestone IV webinar..... week of July 10<sup>th</sup>, 2017

- *Review projection results*
- *Review Assessment report and responses to ToRs*

Assessment Report Draft to panel for review ..... July 21, 2017

Assessment Milestone V webinar (if necessary) ..... week of July 24<sup>th</sup> or July 31, 2017

AW report comments due to analysts ..... Aug 1, 2017

Final Assessment Report to SEDAR staff ..... Aug 8, 2017

RW Working Paper Submission ..... Aug 10, 2017

Final AW Report distribution ..... Aug 10, 2017

*Pre-RW Conference Call (Analytical team, RW Chair)..... week of Aug 14<sup>th</sup> or 21<sup>st</sup>, 2017*

*RW Panel Introductory Conference Call (RW Panel, Chair)..... week of Aug 14<sup>th</sup> or 21<sup>st</sup>, 2017*

**Review Workshop:..... Aug 29-31, 2017**

Draft Review Reports due to Chair.....Sept 15, 2017

Review Workshop Addenda/Revision Reports due to Chair and SEDAR .....Sept 22, 2017

Review Workshop Reports due to SEDAR Staff.....Sept 29, 2017

Complete Assessment Report Submitted to Councils/SERO/SEFSC..... Oct 6, 2017