



**SEDAR 68**  
**Gulf of Mexico and Atlantic Scamp**  
**Schedule of Events**

**May 2019**

**Updated: August 2019**

**Updated: April 2020**

**Updated: August 2020**

Planning Team Established.....	August 2018
ToR and Milestone Schedule Development .....	October 2018
ToR and Schedule Approved.....	December 2018
Stock ID Participant Appointments .....	February 2019
Assessment Development Team Appointments .....	June 2019
Data Workshop Participant Appointments .....	June 2019
Stock ID Data Scoping Webinar.....	<i>week of June 17<sup>th</sup>, 2019</i>
<b>Stock ID Data due (catches, life history, genetics).....</b>	<b>26 July 2019</b>
Stock ID Webinar I.....	<i>week of August 5<sup>th</sup>, 2019</i>
Stock ID Webinar II.....	<i>week of September 2<sup>nd</sup>, 2019</i>
Stock ID report draft to Panel of review.....	27 September 2019
Report Comments due to Editors.....	11 October 2019
<b>Stock ID Final Report Due to SEDAR.....</b>	<b>18 October 2019</b>
Assessment Data Scoping Conference Call (DW Panel) .....	<i>week of October 7<sup>th</sup>, 2019</i>
<b>Deadline for unprocessed data (includes lengths, raw age data).....</b>	<b>13 December 2019</b>
Pre-Data Workshop Webinar .....	<i>week of January 20, 2020</i>
MRIP Data Due/Raw Data Deadline .....	17 January 2020
<i>Raw length data</i>	
Discard Mortality WG Webinar .....	<i>week of February 10, 2020</i>
<b>Preliminary Data Products to Analysts .....</b>	<b>14 February 2020</b>
<b>DW Working Paper to SEDAR Staff.....</b>	<b>2 March 2020</b>
Data Process Plenary Webinar I .....	April 22, 2020
Discard Mortality WG Webinar .....	May 14 <sup>th</sup> , 2020
Data Process Plenary Webinar II.....	May 26 <sup>th</sup> , 2020
Data Process Plenary Webinar III.....	September 24 <sup>th</sup> , 2020
Final Analytical Products Due.....	30 September 2020
Discard Mortality WG Webinar II ( <i>if needed</i> ).....	<i>week of October 5<sup>th</sup>, 2020</i>
Draft DW Reports to DW panel for review.....	19 October 2020
Report Comments due to Editors.....	30 October 2020

Final DW reports to SEDAR Staff ..... 6 November 2020  
Data workshop report distribution ..... 13 November 2020

*\*All dates tentative from this point forward, depending on data analysis\**

Assessment webinar I ..... *week of December 14th, 2020*  
AW working paper submission to SEDAR Staff ..... January 2021  
Assessment webinar II ..... *week of February 8th, 2021*  
Assessment webinar III ..... *week of March 22nd, 2021*

**ADT to Determine Assessment will be ready for June 2021 Review ..... 15 March 2021**

Assessment Report Draft to panel for review ..... April 2021  
Assessment Panel report comments due to editors ..... May 2021  
Final Assessment Report to SEDAR staff ..... May 2021

RW Working Paper Submission ..... June 2021  
Final distribution to review panel ..... June 2021

**Review Workshop: (TBD) ..... June 2021**

First Draft Review Reports ..... (end of workshop)  
Review Workshop Panel Drafts due to Chair ..... July 2021  
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff ..... July 2021  
Review Workshop Reports due to SEDAR Staff: ..... August 2021  
Complete Assessment Report Submitted to Council/SERO/SEFSC ..... August 2021