



SEDAR 68
Gulf of Mexico and Atlantic Scamp
Schedule of Events

May 2019
Updated: August 2019
Updated: April & August 2020
Updated: March 2021

Planning Team Established.....	August 2018
ToR and Milestone Schedule Development	October 2018
ToR and Schedule Approved.....	December 2018
Stock ID Participant Appointments	February 2019
Assessment Development Team Appointments	June 2019
Data Workshop Participant Appointments	June 2019
Stock ID Data Scoping Webinar.....	<i>week of June 17th, 2019</i>
Stock ID Data due (catches, life history, genetics)	26 July 2019
Stock ID Webinar I.....	<i>week of August 5th, 2019</i>
Stock ID Webinar II.....	<i>week of September 2nd, 2019</i>
Stock ID report draft to Panel of review.....	27 September 2019
Report Comments due to Editors.....	11 October 2019
Stock ID Final Report Due to SEDAR.....	18 October 2019
Assessment Data Scoping Conference Call (DW Panel)	<i>week of October 7th, 2019</i>
Deadline for unprocessed data (includes lengths, raw age data).....	13 December 2019
Pre-Data Workshop Webinar	<i>week of January 20, 2020</i>
MRIP Data Due/Raw Data Deadline	17 January 2020
<i>Raw length data</i>	
Discard Mortality WG Webinar	<i>week of February 10, 2020</i>
Preliminary Data Products to Analysts	14 February 2020
DW Working Paper to SEDAR Staff.....	2 March 2020
Data Process Plenary Webinar I	April 22, 2020
Discard Mortality WG Webinar	May 14 th , 2020
Data Process Plenary Webinar II.....	May 26 th , 2020
Data Process Plenary Webinar III.....	September 24 th , 2020
Final Analytical Products Due.....	30 September 2020
Discard Mortality WG Webinar II (<i>if needed</i>).....	<i>week of October 5th, 202</i>
Draft DW Reports to DW panel for review	19 October 2020

Report Comments due to Editors..... 30 October 2020
 Final DW reports to SEDAR Staff 6 November 2020
 Data workshop report distribution 13 November 2020

All dates tentative from this point forward, depending on data analysis

Assessment webinar I *week of December 14th, 2020*
 AW working paper submission to SEDAR Staff January 2021
 Assessment webinar II *week of February 8th, 2021*
 Assessment webinar III *week of March 22nd, 2021*
 Assessment webinar IV *week of April 19th, 2021*
 Assessment webinar V *week of May 17th, 2021*

ADT to Determine Assessment will be ready for September 2021 Review 23 April 2021

Assessment Report Draft to panel for review 18 June 2021
 Assessment Panel report comments due to editors 2 July 2021
 Final Assessment Report to SEDAR staff 16 July 2021

RW Working Paper Submission 10 August 2021
 Final distribution to review panel 10 August 2021

Review Workshop: (Charleston, SC) August 31 - September 3, 2021

First Draft Review Reports (end of workshop)
 Review Workshop Panel Drafts due to Chair 17 September 2021
 Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff 17 September 2021
 Review Workshop Reports due to SEDAR Staff: 24 September 2021
 Complete Assessment Report Submitted to Council/SERO/SEFSC 1 October 2021