



**SEDAR 74
Gulf of Mexico Red Snapper
Schedule of Events**

September 2020

Planning Team Established.....	February 2020
ToR and Milestone Schedule Development	June 2020
Stock ID ToRs and Milestone Schedule Approved.....	August 2020
Stock ID Participant Appointments	August 2020
Assessment ToRs Approved.....	October 2020
Stock ID Data Scoping Webinar.....	<i>week of Nov 16th, 2020</i>
Assessment Development Team Appointments	February 2021
Data Workshop Participant Appointments	February 2021
Stock ID Data due (catches, life history, genetics).....	12 March 2020
Stock ID Webinar I.....	<i>week of May 3rd, 2021</i>
Stock ID Webinar II.....	<i>week of June 7th, 2021</i>
Stock ID report draft to Panel of review.....	6 July 2021
Report Comments due to Editors.....	16 July 2021
Stock ID Final Report Due to SEDAR.....	23 July 2021
Assessment Data Scoping Conference Call (DW Panel)	<i>week of August 2, 2021</i>
Great Red Snapper WG Webinar (if needed)	<i>week of September 20, 2021</i>
Deadline for unprocessed data (includes lengths, raw age data).....	30 September 2021
Discard Mortality WG Webinar	<i>week of October 4, 2021</i>
Pre-Data Workshop Webinar	<i>week of October 11, 2021</i>
MRIP and Commercial Data Due	15 October 2021
<i>Raw length data</i>	
Preliminary Data Products to Analysts	29 October 2021
DW Working Paper to SEDAR Staff.....	29 October 2021
Data Evaluation Workshop: (TBD)	November 1-5, 2021
Post-DW Discard Mortality WG Webinar (if needed)	<i>week of January 10th, 2022</i>
Final Analytical Products Due.....	18 March 2022
Draft DW Reports to DW panel for review.....	1 April 2022

Report Comments due to Editors..... 15 April 2022
Final DW reports to SEDAR Staff 22 April 2022
Data workshop report distribution 29 April 2022

All dates tentative from this point forward, depending on data analysis

Assessment webinar I *May, 2022*
AW working paper submission to SEDAR Staff June 2022
Assessment webinar II.....*July, 2022*
Assessment webinar III.....*August, 2022*

ADT to Determine Assessment will be ready for January 2023 Review 15 August 2022

Assessment Report Draft to panel for review November 2022
Assessment Panel report comments due to editors November 2022
Final Assessment Report to SEDAR staff December 2022

RW Working Paper Submission January 2023
Final distribution to review panel January 2023

Review Workshop: (TBD)..... January 2023

First Draft Review Reports (end of workshop)
Review Workshop Panel Drafts due to Chair March 2023
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff March 2023
Review Workshop Reports due to SEDAR Staff: April 2023
Complete Assessment Report Submitted to Council/SERO/SEFSC..... Summer 2023