



SEDAR 76
South Atlantic Black Sea Bass
Operational Assessment
Schedule of Events

TORS Approved.....	June 2020
Workshop Appointments and Schedule Final	September 2020
Data Scoping Webinar.....	week of May 10 , 2021
Unprocessed data deadline	June 25, 2021
MRIP and ACCSP commercial estimates due	July 16, 2021
Updated final datasets & preliminary new datasets to Analytic Team	August 6 2021
• <i>Includes length and age compositions</i>	
Working Paper Submission to SEDAR Staff.....	September 24, 2021
Data review/Assessment webinar I	week of October 11, 2021
Assessment webinar II.....	week of November 8, 2021
Assessment webinar III (if needed).....	week of November 29, 2021
Assessment webinar IV (if needed).....	week of January 17, 2022
Assessment Report Draft to panel for review	February 18, 2022
Assessment Report comments due to editors	March 4, 2022
Final Assessment Report to SEDAR staff.....	March 18, 2022
Complete Assessment Report Submitted to Council	March 23, 2022

*These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 56

Terminal year of prior assessment: 2015

Terminal year for this assessment: 2020

Lead Analysts and Agency: Nikolai Klibansky (nikolai.klibansky@noaa.gov)

Data Point of Contact: SEFSC, Eric Fitzpatrick <eric.fitzpatrick@noaa.gov>

SEDAR Coordinator: Kathleen Howington

SEDAR Cooperator: South Atlantic Fishery Management Council