



SEDAR 78
South Atlantic Spanish Mackerel
Operational Assessment
Schedule of Events

TORS Approved.....	June 2020
Workshop Appointments and Schedule Final	December 2020
Data Scoping Webinar.....	Week of May 31, 2021
Unprocessed data deadline	July 30, 2021
MRIP and ACCSP commercial estimates due	September 17, 2021
Updated final datasets & preliminary new datasets to Analytic Team	October 1, 2021
• <i>Includes length and age compositions</i>	
Working Paper Submission to SEDAR Staff.....	October 29, 2021
Data review/Assessment webinar I	week of November 15, 2021
Assessment webinar II.....	week of January 3, 2021
Assessment webinar III (if needed).....	week of January 24, 2022
Assessment webinar IV (if needed).....	week of February 14, 2022
Assessment Report Draft to panel for review	March 11, 2022
Assessment Report comments due to editors	March 25 2022
Final Assessment Report to SEDAR staff.....	April 8 2022
Complete Assessment Report Submitted to Council	April 13, 2022

*These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 28

Terminal year of prior assessment: 2007

Terminal year for this assessment: 2020

Lead Analysts and Agency: SEFSC, SEFSC, Kevin Craig (kevin.craig@noaa.gov)

Data Point of Contact: SEFSC, Rob Cheshire <rob.cheshire@noaa.gov>

SEDAR Coordinator: Kathleen Howington

SEDAR Cooperator: South Atlantic Fishery Management Council