

**Summary of SEDAR Project Schedules for 2016 assessments
(25 March 2015)**

SEDAR 41 – South Atlantic Red Snapper and Gray Triggerfish (Benchmark)

DW: August 4-6, 2015 - Charleston

AW workshop: November 17-20, 2015 - Morehead City, NC

RW: March 15-18, 2016 – Atlantic Beach, NC

Terminal Year of Data: 2014

Report Available to Council: April 2016

Coordinator: Julia

SEDAR 46 –Caribbean Data Poor Stocks

Data Deadline: 29 May 2015

In-person workshop: November 2-6, 2015 – Puerto Rico

RW: February 23-25, 2016 – Miami, FL

Terminal Year of Data: 2014

Report Available to Council: April 2016

Coordinator: Julie

SEDAR 47 – Goliath Grouper (Benchmark)

Data Deadline: 11 September 2015

RW: May 2016

Terminal Year of Data: 2014

Report Available to Council: June 2016

Coordinator: Julie

SEDAR 48 Southeastern Black Grouper (Standard)

Data Deadline: 23 October 2015

Terminal Year of Data: 2014

Report Available to Council: August 2016

Coordinator: Julie

SEDAR 49 – Gulf of Mexico Data-limited Species (Benchmark)

Working Paper Deadline: 18 April 2016

DW: 2-6 May 2016 – TBA (Tampa/Saint Pete?)

Assessment webinars: June – August 2016

RW: 1-3 November 2016

Terminal Year of Data: 2014

Report Available to Council: December 2016

Coordinator: Julie

SEDAR 50 – ASMFC Spot/croaker (Review only)

RW: August 16-18, 2015 – TBA

Terminal Year of Data: 2014 (?)

Report Available to Commission: October 2016

**Summary of SEDAR Project Schedules for 2016 assessments
(25 March 2015)**

Coordinator: Julia

Other Assessments/data needs scheduled for 2016:

Updates for HMS Dusky Shark:

Data Deadline: 19 February 2016
Terminal Year of Data: 2014
Report Available to Council: July 2016
Coordinator: Julie

Update for GoM Gag:

Data Deadline: 15 July 2016
Terminal Year of Data: 2015
Report Available to Council: January 2017
Coordinator: Julie

Update for SA Blueline Tilefish:

Data Deadline: 26 August 2016
(Landings and discard estimates to be delivered in May)
Terminal Year of Data: 2015
Report Available to Council: January 2017
Coordinator: Julia

Update for SA Red Grouper:

Data Deadline: 26 August 2016
(Landings and discard estimates to be delivered in June)
Terminal Year of Data: 2015
Report Available to Council: January 2017
Coordinator: Julia

Update for GoM Greater Amberjack:

Data Deadline: 31 August 2016
Terminal Year of Data: 2015
Report Available to Council: February 2017
Coordinator: Julie

Gray and Lane Snapper Stock ID Procedural Workshop – ???

Location: TBA

**Summary of SEDAR Project Schedules for 2016 assessments
(25 March 2015)**

Data Deadlines Summary Table (arranged in chronological order by data deadline)

SEDAR Project	Data Deadline	Assessment Approach
HMS dusky shark	19 February 2016	Update
SEDAR 49 – GoM data-limited	18 April 2016 (working papers due)	Benchmark
GoM gag grouper	15 July 2016	Update
SA red grouper	26 August 2016	Update
SA blueline tilefish	26 August 2016	Update
GoM greater amberjack	31 August 2016	Update