

**Summary of SEDAR Project Schedules for 2017 assessments  
(1 March 2016)**

*SEDAR 48 Southeastern Black Grouper (Benchmark)*

Data Deadline: ???

RW: March 2017 (tentative) – St. Petersburg, FL

Terminal Year of Data: 2015

Report Available to Council: April 2017

Coordinator: Julie

*SEDAR 50 – SA Blueline Tilefish (Benchmark)*

Stock ID Work Group Meeting: week of June 27<sup>th</sup>, 2016

Life History Data Deadline: 1 August 2016

Landings Data Deadline: 3 October 2016

DW: October 24-28, 2016 – Charleston (tentative)

Assessment webinars: TBD

RW: May 23-25, 2017 (tentative)

Terminal Year of Data: 2015

Report Available to Council: late June 2017 (tentative)

Coordinator: Julia

*SEDAR 51 – Gulf of Mexico Gray Snapper (Benchmark)*

Gray & Lane Snapper ID Workshop – November 2016 (tentative)

Life History Data Deadline: 30 January 2017

Landings Data Deadline: 3 April 2017

DW: April 24-28, 2017 - Tampa/St. Pete (tentative)

Assessment webinars:

RW: November 14-16, 2017 – Miami, FL

Terminal Year of Data: 2015

Report Available to Council: April 2018

Coordinator: Julie

*SEDAR 52 – Gulf of Mexico Red Snapper (Standard)*

Data Deadline: 1 August 2017

Terminal Year of Data: 2016

In-person workshop: November 29- December 1, 2016– Miami, FL

Report Available to Council: March 2018

Coordinator: Julie

Other Assessments/data needs scheduled for 2016:

Update for SA Vermilion Snapper:

Data Deadline: 18 September 2017

Terminal Year of Data: 2016

Report Available to Council: April 2018

**Summary of SEDAR Project Schedules for 2017 assessments  
(1 March 2016)**

Coordinator: Julia

Update for HMS Blacktip Shark:

Data Deadline: 16 October 2017

Terminal Year of Data: 2016

Report Available to Cooperator: April 2018

Coordinator: Julie

MRIP Catch Revisions – South Atlantic:

Species:

Data Deadline:

Terminal Year of Data: 2016

Report Available to Council: April 2018

Coordinator: Julia

MRIP Catch Revisions – Gulf of Mexico:

Species:

Data Deadline:

Terminal Year of Data: 2016

Report Available to Council: April 2018

Coordinator: Julie

Assessment Best Practices Procedural Workshop – ???

Location: TBA

*Data Deadlines Summary Table (arranged in chronological order by data deadline)*

<b>SEDAR Project</b>	<b>Data Deadline</b>	<b>Assessment Approach</b>
SEDAR 51 – GoM gray snapper	30 January 2017 (Life History)	Benchmark
SEDAR 51 – GoM gray snapper	3 April 2017 (Landings)	Benchmark
SEDAR 52 – GoM red snapper	1 August 2017	Standard
SA vermilion snapper	18 September 2017	Update
HMS Gulf Blacktip Shark	16 October 2017	Update