

Modifications to the Project Planning Grid from the May 2023 Steering Committee Meeting Summary

South Atlantic Assessment Modifications:

- Gray Triggerfish RT was extended to reflect the need to postpone the Review workshop.

Gulf of Mexico Assessment Modifications:

- Yellowedge grouper OA were extended to reflect the slight delay in project completion.

Caribbean Assessment Modifications:

- SEDAR 80 Queen Triggerfish for Puerto Rico and St. Thomas were removed, as they were completed in 2022. The S80 St. Croix assessment was extended to reflect the assessment is not complete.
- Yellowtail Snapper and Stoplight Parrotfish was extended to reflect the adjusted schedule due to a delay in the Data Workshop.

HMS Assessment Modifications:

- No changes were made.

FL FWCC Assessment Modifications:

- Mutton Snapper was extended to reflected the need to postpone the Review Workshop.

Commission Assessment Modifications:

- No changes were made.

CMP Assessment Modifications:

- No changes were made.