



**SEDAR Procedural Workshop 6  
South Atlantic Shrimp Data  
Evaluation Workshop Milestones**

**May 12, 2014**

Workshop Appointments .....	March 2014
Introductory Conference Call/Webinar.....	<i>week of March 31, 2014</i>
<i>Review ToR &amp; milestones; discuss inventory spreadsheet, reference docs, working papers, agenda</i>	
Draft shrimp inventory spreadsheet due to SEDAR .....	May 2, 2014
<i>SEDAR will compile and distribute to group for review</i>	
Pre-workshop Call/Webinar (optional) .....	May 7, 2014
Finalized shrimp inventory spreadsheet and reference docs to SEDAR.....	June 2, 2014
<i>Spreadsheet edits sent to SEDAR; SEDAR will compile and distribute final shrimp inventory</i>	
Draft environmental inventory spreadsheet due to SEDAR .....	June 2, 2014
<i>SEDAR will compile and distribute to group for review</i>	
Pre-workshop Call/Webinar (optional) .....	<i>week of June 2, 2014</i>
Working Paper Submission to SEDAR .....	June 23, 2014
Finalized environmental inventory spreadsheet to SEDAR.....	June 23, 2014
<i>Spreadsheet edits sent to SEDAR; SEDAR will compile and distribute final environmental inventory</i>	
<b>Procedural Workshop (Charleston, SC) .....</b>	<b>July 22-24, 2014</b>
Draft report sections to Editors .....	Aug 8, 2014
Draft report to panel for review .....	Aug 15, 2014
Report comments due to Editors .....	Aug 22, 2014
Final workshop report distribution.....	Aug 29, 2014