



**SEDAR 100
Gulf Gray Triggerfish
Schedule of Events**

**October 2024
Updated: March 2025**

ToRs Approved..... February 2025
Data Workshop Participant Appointments February 2025
Management History Due..... April 1, 2025

Data Scoping Webinar Call (DW Panel) *week of May 12, 2025*

Deadline for unprocessed data 20 June 2025

- Includes raw age and length data, logbook, and observer data

Pre-Data Workshop Webinar *week of July 14, 2025*

Compilation of age and length data complete 18 July 2025

Preliminary Data Products to Analysts 25 July 2025

DW Working Paper to SEDAR Staff 5 August 2025

Data Evaluation Workshop: (Tampa, Florida)..... August 19-22, 2025

Post-DW Webinar *week of September 22nd, 2025*

Final MRIP, SRHS, and commercial landings due 26 September 2025

Final Analytical Products Due..... 24 October 2025

Draft DW Reports to DW panel for review 31 October 2025

Report Comments due to Editors..... 14 November 2025

Final DW reports to SEDAR Staff 21 November 2025

Data workshop report distribution 28 November 2025

All dates tentative from this point forward, depending on data analysis

Assessment webinar I (DW & AW participate) *week of March 9, 2026*

AW working paper submission to SEDAR Staff 16 March 2026

Assessment webinar II *week of April 20, 2026*

Assessment webinar III..... *week of June 1, 2026*

Assessment webinar IV *week of July 27, 2026*

Assessment webinar V *week of September 7, 2026*

Panel to Determine Assessment will be ready for February 2027 Review

Assessment Report Draft to panel for review..... 20 November 2026
Assessment Panel report comments due to editors..... 11 December 2026
Final Assessment Report to SEDAR staff..... 18 December 2026

RW Working Paper Submission..... 15 January 2027
Final distribution to review panel 26 January 2027

Review Workshop: (Tampa, FL).....February 9-11, 2027
First Draft Review Reports (end of workshop)
Review Workshop Panel Drafts due to Chair..... March 2027
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff March 2027
Review Workshop Reports due to SEDAR Staff: April 2027
Complete Assessment Report Submitted to Council/SERO/SEFSC..... April 2027

Assessment Information and Contacts

Prior Assessment: SEDAR 43/62

Terminal year of prior assessment: 2013

Terminal year for this assessment: 2024

Lead Analyst and Agency: Skyler Sagarese (Skyler.sagarese@noaa.gov)

Project Manager: TBA

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf Fishery Management Council