

SEDAR 101 HMS Sandbar Shark Schedule of Events

March 2025

Schedule Development	January 2025
Terms of Reference Approved	February 2025
Data Workshop Participant Appointments	24 February 2025
Management History Due	28 February 2025
Data Scoping Webinar Call (DW Panel)	March 19, 2025
Pre-Data Workshop WebinarPOSTPON	IED week of April 7, 2025
Preliminary Data Products to Analysts	April 21, 2025
DW Working Paper to SEDAR Staff	5 May 2025
Data Evaluation Workshop: (Narragansett, RI)POSTPONED May 12-16, 2025	
Post-DW Webinar I	week of June 2, 2025
Review additional analytic products requested at Data Evaluation Works	hop .6 June 2025
Final Analytical Products Due for inclusion in the DW Report	13 June 2025
Draft DW Reports to DW panel for review	20 June 2025
Report Comments due to Editors	3 July 2025
Final DW reports to SEDAR Staff	11 July 2025
Data workshop report distribution	18 July 2025
Assessment Workshop: (Panama City, FL)	December 8-12, 2025
Assessment Report Draft ready for internal Science Center review	17 February 2026
Science Center comments due to assessment team editors	27 February 2026
Final Assessment Report to SEDAR staff	13 March 2026
Completed Assessment Report Submitted to HMS/SEFSC	

Assessment Information and Contacts

Prior Assessment: SEDAR 54

Terminal year of prior assessment: 2015 Terminal year for this assessment: 2023

Stock assessment leads: Dean Courtney (dean.courtney@noaa.gov), Xinsheng Zhang

(xinsheng.zhang@noaa.gov)

Data coordinator and contact: John Carlson (john.carlson@noaa.gov)

SEDAR Coordinator: Emily Ott (Emily.ott@safmc.net); Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: HMS Karyl Brewster-Geisz (karyl.brewster-geisz@noaa.gov)