



**SEDAR 101
HMS Sandbar Shark
Schedule of Events**

4 February 2026

Schedule Development	September 2025
Terms of Reference Approved.....	September 2025
Data Workshop Participant Appointments.....	September 2025
Management History Due	September 2025
Data Scoping Webinar Call (DW Panel)	week of February 2, 2026
Pre- DW Webinar	March 2026
Raw age/length, logbook and observer data due.....	March 6, 2026
Preliminary Analytical Products	April 14, 2026
DW Working Papers to SEDAR Staff.....	April 14, 2026
Data Workshop: (Charleston, SC)	April 21-24, 2026
Post-DW Webinar	May 2026
Final Analytical Products and working papers due.....	June 12, 2026
Draft DW Reports to DW panel for review	June 26, 2026
Report Comments due to Editors	July 10, 2026
Final DW reports to SEDAR Staff.....	July 17, 2026
Data workshop report distribution	July 24, 2026
RW Working Paper Submission	February 2027
Final Assessment Report distribution to CIE.....	February 2027
CIE Desk Review.....	March 2027
CIE Reports and Review Addenda due to SEDAR staff	April 2027
Complete Assessment Report Submitted to HMS/SEFSC	April 2027

Assessment Information and Contacts

Prior Assessment: SEDAR 54

Terminal year of prior assessment: 2015

Terminal year for this assessment: 2024

Stock assessment leads: Dean Courtney (Dean.Courtney@noaa.gov) and Molly Stevens (Molly.Stevens@noaa.gov)

Data coordinators: John Carlson (John.Carlson@noaa.gov) and Sascha Cushner (Sascha.cushner@noaa.gov)

Chair of Data Workshop: Emily Ott (Emily.Ott@safmc.net)

SEDAR Coordinator: Emily Ott (Emily.Ott@safmc.net)

SEDAR Cooperator: HMS Karyl Brewster-Geisz (Karyl.Brewster-Geisz@noaa.gov)