

SEDAR 12.
Gulf of Mexico Red Grouper

Schedule of Events

DW Hotel Reservation Cut off:Friday, June 23, 2006.
DW Working Paper Submission Deadline:Friday, July 7, 2006.
SEDAR 10 Data Workshop:July 24 - 28, 2006.
1st Draft of Data Workshop Reports:July 28, 2006 (end of workshop)
Final Draft of DW Reports for review by DW panel: August 21, 2006.
Comments due to editors: September 1, 2006.
Final DW reports to SEDAR Staff:September 15, 2006
Final DW Reports Complete & Distribution to AW Panel:September 22, 2006.
Assessment Workshop Hotel Cut-off:September 16, 2006
Assessment Workshop working papers submission:..... September 29, 2006
Assessment Workshop: October 16 - 20, 2006
Assessment Workshop Report 1st Draft completed: October 20, 2006 (end of Workshop)
AW Report Draft for panel for review: November 20, 2006
AW panel report comments due to editors: December 6, 2006
Final assessment report to SEDAR staff:January 8, 2007
RW Working Paper SubmissionJanuary 8, 2007
Final assessment report distributed to review panel:January 10, 2007
Review Workshop Hotel Cut-off:January 8, 2007
Review Workshop:January 29 - February 2, 2007
Review Workshop Reports due to ChairFebruary 16, 2007
Review Workshop Addenda Reports due to ChairFebruary 16, 2007
Review Workshop Reports due to SEDAR Staff.....February 23, 2007
Complete Assessment Report Submitted to Council March 9, 2007