

SEDAR 14.  
Caribbean Yellowtail Snapper, Mutton Snapper, and Queen Conch

**Schedule of Events**

Workshop Appointments Made .....	December 2006
Data Scoping Conference Call.....	Mid-January 2007
DW Hotel Reservation Cut off: .....	February 12, 2007
Working Paper/Data Submission to SEDAR Staff: .....	February 20, 2007
Final Materials Distribution to DW Panel .....	February 23, 2007
<b>Data Workshop: .....</b>	<b>March 12 - 16, 2007</b>
1 <sup>st</sup> Draft of Data Workshop Reports: .....	March 16, 2007 (end of workshop)
Final Draft of DW Reports for review by DW panel: .....	April 13, 2007
Comments due to editors: .....	April 27, 2007
Datasets due to analytical team.....	April 30, 2007
Assessment Workshop Hotel Cut-off: .....	May 4, 2007
Final DW reports to SEDAR Staff: .....	May 11, 2007
Final DW Reports Complete & Distribution to AW Panel: .....	May 18, 2007
Assessment Workshop working papers submission: .....	May 16, 2007
Final Materials Distribution to AW Panel .....	May 18, 2007
Review Workshop Hotel Cut-off: .....	May 22, 2007
<b>Assessment Workshop: .....</b>	<b>June 4 - 8, 2007</b>
Assessment Workshop Report 1 <sup>st</sup> Draft completed: .....	June 8 (end of Workshop)
AW Report Draft for panel for review: .....	June 22, 2007
AW panel report comments due to editors: .....	June 29, 2007
Final assessment report to SEDAR staff: .....	July 9, 2007
RW Working Paper Submission.....	June 29, 2007
Final Materials distribution to review panel: .....	<b>July 11, 2007</b>
<b>Review Workshop: .....</b>	<b>July 23 - 27, 2007</b>
First Draft Review Reports .....	July 27, 2007 (end of workshop)
Review Workshop Reports due to Chair.....	August 10, 2007
Review Workshop Addenda Reports due to Chair .....	August 10, 2007
Review Workshop Reports due to SEDAR Staff.....	August 17, 2007
Complete Assessment Report Submitted to Council .....	August 31, 2007