

SEDAR 15.
South Atlantic Greater Amberjack & Red Snapper

Project Schedule

Workshop Appointments Made.....	December 2006 SAFMC Mtng
Data Scoping Conference Call	May 31, 2007
DW Hotel Reservation Cut off:	June 9, 2007
DW Working Paper/Data Submission to SEDAR Staff:	June 20, 2007
Final Distribution to Data Workshop Panel	June 22, 2007
Data Workshop:	July 9 - 13, 2007
1 st Draft of Data Workshop Reports:	July 13, 2007(end of workshop)
Final Draft of DW Reports for review by DW panel:	August 31, 2007
Comments due to editors:	September 14, 2007
Final DW reports to SEDAR Staff:	September 28, 2007
Final DW Reports Complete & Distribution to AW Panel:	October 5, 2007
Assessment Workshop Hotel Cut-off:	October 1, 2007
Assessment Workshop working papers submission:.....	September 28, 2007
Final Distribution to Assessment Workshop Panel.....	October 12, 2007
Assessment Workshop:	October 22 - 26, 2007
Assessment Workshop Report 1 st Draft completed:	Oct. 26 (end of Workshop)
AW Report Draft for panel for review:	November 30, 2007
AW panel report comments due to editors:	December 14, 2007
Final assessment report to SEDAR staff:	January 9, 2008
RW Working Paper Submission	January 9, 2008
Final distribution to review panel:	JANUARY 11, 2008
Review Workshop Hotel Cut-off:	December 14, 2007
Review Workshop:	January 28 - February 1, 2008
First Draft Review Reports	February 1, 2008 (end of workshop)
Review Workshop Reports due to Chair	February 15, 2008
Review Workshop Addenda Reports due to Chair	February 15, 2008
Review Workshop Reports due to SEDAR Staff.....	February 22, 2008
Complete Assessment Report Submitted to Council	February 29, 2008