

SEDAR 17
South Atlantic Vermilion Snapper and Spanish Mackerel
Schedule of Events

TORS and Schedule Approved:	December 2-7, 2007
Workshop Appointments Final:	January 7, 2008
<i>Data Scoping Conference Call (DW Panel):</i>	<i>March 13, 2008</i>
DW Hotel Reservation Cut off:	April 18, 2008
DW Working Paper/Data Submission to SEDAR Staff:	April 21, 2008
<i>Pre-DW Conference Call (DW Panel):</i>	<i>TBD April 1-11, 2008</i>
Final Distribution to Data Workshop Panel:	May 5, 2008
Data Workshop (Charleston, SC):	May 19 - 23, 2008
1st Draft of Data Workshop Report:	May 23, 2008 (end of workshop)
*Data Workbook contributions (spreadsheets) due to Data Compiler	June 13, 2008
Draft DW Reports to DW panel for review:.....	June 27, 2008
Data Spreadsheet to DW panel for Review:.....	June 27, 2008
Report Comments due to Editors:	July 11, 2008
Data Spreadsheet Comments to Data Compiler:	July 11, 2008
Final Data Spreadsheet to DW panel for approval, to AW panel FYI:	July 18, 2008
Final DW reports to SEDAR Staff:.....	July 18, 2008
Final DW Data Spreadsheet Approval	July 25, 2008
Final DW Reports Complete & Distribution to AW Panel:.....	July 25, 2008
Assessment Workshop working papers submission:	August 8, 2008
Final Distribution to AW Panel.....	August 11, 2008
AW Hotel Reservation Cut Off.....	August 15, 2008
<i>Pre-AW Conference Call (AW Panel)</i>	<i>July 28 - August 8, 2008</i>
Assessment Workshop (Beaufort, NC):	August 25 - 29, 2008
Assessment Workshop Report 1st Draft completed:	August 29, 2008 (end of Workshop)
Review Workshop Hotel Cut-off:	September 8, 2008
* AW Report Draft to panel for review:.....	September 26, 2008
<i>* AW Report/Results Review Conference Call (AW Panel).....</i>	<i>September 29, 2008</i>
AW panel report comments due to editors:	September 26, 2008
Final assessment report to SEDAR staff:	October 1, 2008
RW Working Paper Submission:	October 1, 2008
Final distribution to review panel:	October 6, 2008
<i>Pre-RW Conference Call (Analytical team, RW Chair)</i>	<i>October 6 - 10, 2008</i>
<i>RW Panel Introductory Conference Call (RW Panel, Chair).....</i>	<i>October 6 - 10, 2008</i>
Review Workshop (Savannah):	October 20-24, 2008
First Draft Review Reports:.....	October 24, 2008 (end of workshop)
Review Workshop Panel Drafts due to Chair:.....	November 7, 2008
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff:	November 7, 2008
Review Workshop Reports due to SEDAR Staff:	November 14, 2008
Final Assessment Report distribution to SSC	November 17, 2008
Final Assessment Report Submitted to Councils/SERO/SEFSC:	November 30-December 5, 2008
* changes agreed at AW 8-29-08	