



SEDAR 25
South Atlantic Black Sea Bass and Tilefish
Schedule of Events

Revised July 25, 2011

TORS and Schedule Approved	December 2010
Workshop Appointments Final	December 2010
Data Scoping Conference Call (DW Panel; 1-3 pm)	<i>Feb 18, 2011</i>
Data Scoping Webinar (DW Panel)	<i>March 24, 2011</i>
<i>9 am – 12 pm; Review data series lengths, length frequencies, and summary statistics</i>	
DW Working Paper/Data Submission to SEDAR Staff	April 11, 2011
Pre-DW Conference Call (DW Working Group Chairs)	<i>week of April 18, 2011</i>
Data Evaluation Workshop: (Charleston, SC).....	April 26-28, 2011
1st Draft of Data Evaluation Workshop Report.....	April 28, 2011 (end of workshop)
Draft DW Reports to DW panel for review; Data due to Data Compiler	May 11, 2011
Draft Data spreadsheet posted to FTP no later than.....	May 13, 2011
Report Comments due to Editors	May 18, 2011
Data corrections to Data Compiler by.....	May 18, 2011
Final DW reports and Data spreadsheets to SEDAR Staff	May 24, 2011
Data Finalization/ Pre-Assessment webinar.....	May 25, 2011
<i>Discuss pre-base run set up and questions, DW and AW participate</i>	
AW working paper submission to SEDAR Staff.....	June 6, 2011
Pre-Assessment webinar 2, if needed	June 8, 2011
Distribution of functioning model and model documentation	June 13, 2010
Assessment Workshop (Beaufort, NC)	June 21-23, 2011
Assessment webinar I	July 12, 2011
<i>Finalize base runs, determine set of sensitivities, uncertainty methods</i>	
Assessment webinar II	July 25, 2011
<i>View sensitivities, view uncertainty, discuss projection methods</i>	
Assessment webinar III.....	August 19, 2011
<i>View projections</i>	
Assessment Report Draft to panel for review	Aug 24-31, 2011
AW report comments due to analysts	Aug 31, 2011
Assessment webinar IV.....	Sept 2, 2011
<i>Discuss any panelist comments or suggestions on draft report, finalize report if poss.</i>	
Assessment webinar V	Sept 13, 2011
<i>View any final changes to model or report, finalize report</i>	
Final Assessment Report to SEDAR staff	Sept 16 (<i>target</i>)/Sept 23 (<i>hard</i>), 2011
RW Working Paper Submission	September 26, 2011
Final distribution to review panel	September 26, 2011
Pre-RW Conference Call (Analytical team, RW Chair).....	<i>week of Oct 3, 2011</i>
RW Panel Introductory Conference Call (RW Panel, Chair).....	<i>week of Oct 3, 2011</i>
Review Workshop: (Charleston, SC)	October 11-13, 2011

First Draft Review Reports Oct 14, 2011
Review Workshop Panel Drafts due to Chair October 20, 2011
Review Workshop Addenda/Revision Reports due to Chair October 26, 2011
Review Workshop Reports due to SEDAR Staff:..... October 28, 2011
Complete Assessment Report Submitted to Councils/SERO/SEFSC..... October 31, 2011