

SEDAR 34 HMS Bonnethead and Atlantic Sharpnose Sharks Schedule of Events

January 2013

| TORS and Schedule Approved | January 2013 |
|---|--|
| Workshop Appointments Final | February 2013 |
| Data Scoping Conference Call | week of March 4th, 2013 |
| Assessment Scoping Webinar | week of April 1st, 2013 |
| Review data series lengths, length frequencies, summary stati | stics, initial model issues |
| Updated data sets to Analytic team | April 22, 2013 |
| Working Paper/Data Submission to SEDAR Staff: | June 10, 2013 |
| Data/Assessment Workshop: (Panama City, FL) | June 25-27, 2013 |
| Assessment webinar I | week of July 15 th , 2013 |
| Assessment webinar II | week of July 29 nd , 2013 |
| Assessment Report Draft to panel for review: | August 19, 2013 |
| Assessment report comments due to editors: | August 30, 2013 |
| Assessment webinar III | week of September 2 nd , 2013 |
| Assessment Report to SEDAR staff: | September 11, 2013 |
| Report distribution to reviewers: | September 16, 2013 |
| CIE Review Reports due to SEDAR Staff: | October 28, 2013 |
| Complete Assessment Report Submitted to HMS/SEFSC: | November 4, 2013 |