



SEDAR 36
South Atlantic Snowy Grouper
Schedule of Events

Updated: 4/22/2013
Terminal Year: 2012

TORS and Schedule Approved	December 2012
Workshop Appointments Final	December 2012
Data Scoping Conference Call (Workshop Panel).....	Nov 28, 2012
Pre Data Deadline Webinar	June 3, 2013
Data Deadline and Working Papers.....	June 14, 2013
<i>Data sets used in SEDAR 4 must be updated and delivered by this deadline. Preliminary new datasets must be delivered by this deadline.</i>	
Assessment webinar I	July 12, 2013
<i>Discuss data issues, view continuity run and potential base runs</i>	
Assessment webinar II	July 26, 2013
<i>Finalize base runs, discuss sensitivity runs</i>	
Assessment webinar (optional)*	Aug 23, 2013
<i>Review final sensitivities, discuss uncertainty methods, projection methods</i>	
Assessment webinar III.....	Sept 4, 2013
<i>View uncertainty and projections</i>	
Assessment Report Draft to panel for review	Sept 13, 2013
Assessment Report comments due to editors.....	Sept 20, 2013
Assessment webinar (optional)*	Sept 27, 2013
<i>View any final changes to model or report</i>	
Final Assessment Report to SEDAR staff	Sept 30, 2013
Report distributed to SSC	Oct 8, 2013
Assessment Review (SSC).....	Oct 22-24, 2013

*Optional webinar dates will be used as deemed necessary by the Assessment Panel during the assessment process.