



SEDAR 39
HMS Atlantic and Gulf of Mexico Smoothhound Complexes
Schedule of Events

February 2014

TORS and Schedule Approved	February 2014
Workshop Participants Identified.....	February 15, 2014
Workshop Appointments Final	March 1, 2014
Data Scoping Conference Call (DW Panel).....	<i>week of March 17th, 2014</i>
Data Scoping Webinar (DW Panel)	<i>week of April 21st, 2014</i>
<i>Review data series lengths, length frequencies, and summary statistics</i>	
DW Working Paper/Data Submission to SEDAR Staff	May 2, 2014
Pre-DW Conference Call (DW Working Group Chairs)	<i>week of May 12th, 2014</i>
Data Evaluation Workshop: (Charleston, SC).....	May 19-23, 2014
1st Draft of Data Evaluation Workshop Report.....	May 23, 2014 (end of workshop)
Draft DW Reports to DW panel for review	June 18, 2014
Report Comments due to Editors	June 27, 2014
Final DW reports to SEDAR Staff.....	July 3, 2014
Data workshop report distribution	July 11, 2014
Pre-Assessment webinar	<i>week of July 28st</i>
<i>Discuss pre-base run set up and questions, DW and AW participate</i>	
AW working paper submission to SEDAR Staff.....	August 22, 2014
Distribution of functioning model and model documentation	August 29, 2014
Assessment webinar I	<i>week of September 8th, 2014</i>
<i>View potential base runs, discuss sensitivity runs</i>	
Assessment webinar II	<i>week of October 13th, 2014</i>
<i>Finalize base runs, view sensitivity runs,</i>	
Assessment webinar III.....	<i>week of October 27th, 2014</i>
<i>Discuss uncertainty and projection methods</i>	
Assessment webinar IV.....	<i>week of November 10th, 2014</i>
<i>View uncertainty analysis and projections</i>	
Assessment webinar V	<i>week of December 1st, 2014</i>
<i>Review and finalize any changes to model</i>	
Assessment Report Draft to panel for review	December 19, 2014
Assessment Panel report comments due to editors	January 9, 2015
Assessment webinar VI.....	<i>week of January 12th, 2015</i>
<i>Review and finalize report</i>	
Final Assessment Report to SEDAR staff	January 21, 2015
RW Working Paper Submission	January 23, 2015
Final distribution to review panel	January 26, 2015
Pre-RW Conference Call (Analytical team, RW Chair).....	<i>week of January 26th, 2015</i>
RW Panel Introductory Conference Call (RW Panel, Chair).....	<i>week of February 2, 2015</i>

Review Workshop: (Panama City, FL)..... February 10-12, 2015
First Draft Review ReportsFebruary 12, 2015 (end of workshop)
Review Workshop Panel Drafts due to Chair February 27, 2015
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff February 27, 2015
Review Workshop Reports due to SEDAR Staff:..... March 6, 2015
Complete Assessment Report Submitted to Councils/SERO/SEFSC..... March 13, 2015