



SEDAR 47
Southeastern U.S. Goliath Grouper
Schedule of Events

July 2015

Schedule Approved	August 2015
Terms of Reference Approved	October 2015
Workshop Appointments Final	October 2015
Final Assessment Report to SEDAR staff	April 15, 2016
RW Working Paper Submission	April 29, 2016
Final distribution to review panel	April 29, 2016
<i>RW Panel Introductory Conference Call (RW Panel, Chair)</i>	<i>week of May 9th, 2016</i>
Review Workshop: (St. Petersburg, FL).....	May 17-19, 2016
Draft Review Reports.....	May 19, 2016 (end of workshop)
Review Workshop Panel Drafts due to Chair	June 3, 2016
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff.....	June 3, 2016
Review Workshop Reports due to SEDAR Staff:	June 10, 2016
Complete Assessment Report Submitted to Councils/SERO/SEFSC	June 17, 2016