



SEDAR 48 Southeastern US Black Grouper Schedule of Events

December 2016

Project Schedule and ToRs Approved	December 2016
Workshop Appointments	December 2016
Data Scoping Webinar (DW Panel)	<i>week of January 23rd, 2017</i>
Unprocessed Data Deadline (<i>includes raw age and reproduction data</i>)	January 30, 2017
Data Webinar (DW Panel)	<i>week of February 6th, 2017</i>
• <i>Status update from WG/data providers</i>	
• <i>Review summary statistics</i>	
• <i>Discuss issues where panel feedback needed to prep for DW</i>	
DW Working Paper/Processed Data Submission to SEDAR Staff	February 24, 2017
Data Evaluation Workshop (TBD)	March 15-17, 2017
1 st Draft of Data Evaluation Workshop Report	March 17, 2017 (end of workshop)
Post data workshop webinar (DW Panel, if necessary)	<i>week of March 20th, 2017</i>
FINAL Data due to data compilers	March 24, 2017
Draft DW Reports to DW panel for review & final working papers to SEDAR	March 31, 2017
Report Comments due to Editors	April 14, 2017
Final DW report sections due to SEDAR & final age/length comps	April 21, 2017
Data workshop report distribution	April 25, 2017
Pre-Assessment webinar (DW and AW Panels)	<i>week of May 8th, 2017</i>
• <i>Discuss any remaining data issues and/or pre-modeling questions</i>	
Assessment Milestone I webinar	<i>week of May 29th, 2017</i>
• <i>Review Continuity Model</i>	
• <i>Consider methods and configuration options for models</i>	
• <i>Recommend assessment methods (i.e. model classifications, packages) to pursue for potential base model configuration</i>	
• <i>Identify likely issues to be addressed and evaluated in developing the base model</i>	
• <i>Review and finalize any data changes or modifications since the DW</i>	
In-person Assessment workshop (St. Petersburg, Florida)	June 27-29, 2017
[
Assessment Milestone II webinar	<i>week of July 24th, 2017</i>
• <i>Progress report on base model development</i>	

AW working paper submission deadline	July 31, 2017
Distribution of functioning model and model documentation.....	July 31, 2017
Assessment Milestone III webinar	<i>week of August 21st, 2017</i>
• <i>Review base model alternatives and recommend a base model approach and configuration</i>	
• <i>Recommend sensitivities and uncertainty evaluations</i>	
• <i>Recommend projection approaches and configuration</i>	
Assessment Milestone IV webinar.....	<i>week of September 18th, 2017</i>
• <i>Review sensitivities and uncertainty evaluations</i>	
• <i>Review projection results</i>	
• <i>Review Assessment report and responses to ToRs</i>	
Assessment Report Draft to panel for review	October 9, 2017
AW report comments due to analysts	October 23, 2017
Final Assessment Report to SEDAR staff	October 27, 2017
RW Working Paper Submission	October 30, 2017
Final AW Report distribution to Review Panel	October 30, 2017
<i>Pre-RW Conference Call (Analytical team, RW Chair)</i>	<i>week of November 6th, 2017</i>
<i>RW Panel Introductory Conference Call (RW Panel, Chair)</i>	<i>week of November 6th, 2017</i>
Review Workshop: (St. Petersburg, FL).....	November 14-16, 2017
Draft Review Reports due to Chair	December 1, 2017
Review Workshop Addenda/Revision Reports due to Chair and SEDAR	December 1, 2017
Review Workshop Reports due to SEDAR Staff.....	December 8, 2017
Complete Assessment Report Submitted to Councils/SERO/SEFSC	December 15, 2017