



## SEDAR 51 Gulf of Mexico Gray Snapper Schedule of Events

Revised: January 2018

Project Schedule and ToRs Approved .....	August 2016
Stock ID Process Appointments Approved.....	September 2016
Workshop Appointments.....	October 2016
Stock ID Work Group Webinars (Stock ID work group) .....	<i>October/November, 2016</i>
Data Scoping Webinar (DW Panel) .....	<i>week of January 9<sup>th</sup>, 2017</i>
Unprocessed Data Deadline ( <i>includes raw age and reproduction data</i> ) .....	January 30, 2017
Data Webinar (DW Panel) .....	<i>week of February 20<sup>th</sup>, 2017</i>
• <i>Status update from WG/data providers</i>	
• <i>Review summary statistics</i>	
• <i>Discuss issues where panel feedback needed to prep for DW</i>	
DW Working Paper/Processed Data Submission to SEDAR Staff .....	April 7, 2017
Pre-DW Conference Call (DW Working Group Chairs).....	<i>week of April 17<sup>th</sup>, 2017</i>
<b>Data Evaluation Workshop (TBD).....</b>	<b>April 24-28, 2017</b>
1 <sup>st</sup> Draft of Data Evaluation Workshop Report.....	April 28, 2017 (end of workshop)
Post data workshop webinar (DW Panel, if necessary) .....	<i>week of May 1<sup>st</sup>, 2017</i>
<b>FINAL Data due to data compilers.....</b>	<b>June 2, 2017</b>
Draft DW Reports to DW panel for review & final working papers to SEDAR .....	June 9, 2017
Report Comments due to Editors .....	June 21, 2017
<b>Final DW report sections due to SEDAR &amp; final age/length comps.....</b>	<b>June 23, 2017</b>
Data workshop report distribution .....	June 30, 2017
Pre-Assessment webinar (DW and AW Panels).....	<i>week of June 26<sup>th</sup>, 2017</i>
<i>Discuss any remaining data issues and/or pre-modeling questions</i>	
Assessment Milestone I webinar.....	<i>week of July 24<sup>rd</sup>, 2017</i>
• <i>Consider methods and configuration options for models</i>	
• <i>Recommend assessment methods (i.e. model classifications, packages) to pursue for potential base model configuration</i>	
• <i>Identify likely issues to be addressed and evaluated in developing the base model</i>	
• <i>Review and finalize any data changes or modifications since the DW</i>	
Assessment Milestone II webinar.....	<i>week of August 21<sup>st</sup>, 2017</i>
<i>Progress report on base model development</i>	

AW working paper submission deadline.....August 31, 2017  
Distribution of functioning model and model documentation .....August 31, 2017

Assessment Milestone III webinar .....*week of September 18<sup>th</sup>, 2017*

- *Review base model alternatives and recommend a base model approach and configuration*
- *Recommend sensitivities and uncertainty evaluations*
- *Recommend projection approaches and configuration*

Assessment Milestone IV webinar..... *week of October 16<sup>th</sup>, 2017*

- *Review sensitivities and uncertainty evaluations*
- *Review projection results*
- *Review Assessment report and responses to ToRs*

Assessment Report Draft to panel for review ..... February 12, 2018

AW report comments due to analysts ..... February 23, 2018

Final Assessment Report to SEDAR staff..... February 28, 2018

RW Working Paper Submission ..... March 5, 2018

Final AW Report distribution..... March 5, 2018

*Pre-RW Conference Call (Analytical team, RW Chair)..... week of March 12<sup>th</sup>, 2017*

*RW Panel Introductory Conference Call (RW Panel, Chair)..... week of March 12<sup>th</sup>, 2017*

**Review Workshop: (Tampa, FL)..... March 20-22, 2018**

Draft Review Reports due to Chair ..... April 9, 2018

Review Workshop Addenda/Revision Reports due to Chair and SEDAR..... April 9, 2018

Review Workshop Reports due to SEDAR Staff..... April 16, 2018

Complete Assessment Report Submitted to Councils/SERO/SEFSC..... April 20, 2018