



SEDAR 56
South Atlantic Black Sea Bass
Standard Assessment
REVISED Schedule of Events*
Updated: June 15, 2017

Terminal Year: 2016

TORS and Schedule Approved	December 2016
Workshop Appointments Final	December 2016
Data Scoping Webinar	Feb 24 th , 2017
Original Data Deadline (data through 2015)	March 31 st , 2017
Assessment Scoping Webinar I.....	May 12 th , 2017
Revised Schedule Review Webinar	June 21 st , 2017
Updated Data Deadline (data through 2016)	October 13th, 2017
Assessment Scoping Webinar II	<i>week of November 13th, 2017</i>
Working Paper/Data Submission to SEDAR Staff	December 18, 2017
Assessment webinar I	<i>week of January 2nd or 8th, 2018</i>
Assessment webinar II	<i>week of January 29th, 2018</i>
Assessment webinar III.....	<i>week of February 26th, 2018</i>
Assessment Report Draft to panel for review	March 12, 2018
Assessment Report comments due to editors.....	March 23, 2018
Final Assessment Report to SEDAR staff	March 30, 2018
Complete Assessment Report Submitted to Council	April 6, 2018

*At its May 2017 meeting, the SEDAR Steering Committee supported the SEFSC request to delay completion of the SEDAR 56 assessment and directed SEFSC to report on the feasibility of advancing the terminal year of the assessment. At the June 2017 SAFMC meeting, the Council approved advancing the terminal year of the assessment to 2016. The SEDAR 56 schedule was revised to accommodate the change in terminal year.