

## SEDAR 57 U.S. Caribbean Spiny Lobster Schedule of Events

February 2018 Updated May 2018 Updated February 2019

Project Schedule and ToRs Approved
Data Scoping Conference Call (DW Panel)
DW Working Paper/Processed Data Submission to SEDAR StaffJune 1, 2018
Data Evaluation Workshop (Puerto Rico)June 20-22, 2018
Post data workshop webinar (DW Panel, if necessary)week of July 16 <sup>th</sup> , 2018
Draft DW Reports to DW panel for review & final working papers to SEDARJuly 23, 2018
Report Comments due to Editors
FINAL model input data due to analyst/data compilersAugust 3, 2018
Final DW report sections due to SEDAR & final length comps August 14, 2018
Data workshop report distribution
AW working paper submission deadline
Assessment Milestone I webinar
<ul> <li>Discuss proposed model approaches</li> </ul>
<ul> <li>Review and finalize any data changes or modifications since the DW</li> </ul>
Assessment Milestone II webinar
<ul> <li>Review preliminary model results, discuss characterization of uncertainty</li> </ul>
Assessment Milestone III webinar
• Finalize results, review framework/decisions needed to develop management advice
Assessment Report Draft to panel for review
AW report comments due to analysts
Final Assessment Report to SEDAR staff
Final AW Report distribution to Review Panel
RW Working Paper SubmissionJanuary 14, 2019
Review Workshop: (Miami, FL)

Oraft Review Reports due to Chair	July 26, 2019
Review Workshop Addenda/Revision Reports due to Chair and SEDAR.	•
Review Workshop Reports due to SEDAR Staff	August 2, 2019
Complete Assessment Report Submitted to Councils/SERO/SEFSC	August 9, 2019