



**SEDAR 58**  
**Atlantic Cobia**  
**Assessment Schedule of Events**

Terminal Year = 2017

Revised: February 21, 2019

Schedule & ToRs Approved .....	June 2018
Workshop Appointments .....	June 2018
Final Stock ID Resolution.....	August 2018
Data Scoping Webinar (DW Panel).....	week of Aug 27 <sup>th</sup> , 2018
Unprocessed Data Deadline (includes raw age and reproduction data) .....	Sept 14, 2018
Data Webinar (DW Panel).....	week of Oct 22 <sup>nd</sup> , 2018
• Status update from WG/data providers	
• Review summary statistics	
• Discuss issues where panel feedback needed to prep for DW	
DW Working Paper/Processed Data Submission to SEDAR Staff.....	March 22, 2019
Pre-DW Conference Call (DW Working Group Chairs).....	week of March 25 <sup>th</sup> , 2019
<b>Data Evaluation Workshop (Charleston, SC).....</b>	<b>April 1-5, 2019</b>
1 <sup>st</sup> Draft of Data Evaluation Workshop Report.....	Apr 5, 2019 (end of workshop)
Post data workshop webinar (DW Panel, if necessary) .....	week of Apr 8 <sup>th</sup> or 15 <sup>th</sup> , 2019
<b>FINAL Data due to data compilers .....</b>	<b>Apr 22, 2019</b>
Draft DW Reports to DW panel for review & final working papers to SEDAR.....	Apr 26, 2019
Report Comments due to Editors.....	May 3, 2019
<b>Final DW report sections due to SEDAR &amp; final age/length comps .....</b>	<b>May 13, 2019</b>
Data workshop report distribution .....	May 17, 2019
Pre-Assessment webinar (DW and AW Panels).....	week of June 17 <sup>th</sup> , 2019
• Discuss any remaining data issues and/or pre-modeling questions	
Assessment Milestone I webinar.....	week of July 15 <sup>th</sup> , 2019
• Consider methods and configuration options for models	
• Recommend assessment methods (i.e. model types) to pursue for potential base model configuration	
• Identify likely issues to be addressed and evaluated in developing the base model	
Assessment Milestone II webinar .....	week of Aug 12 <sup>th</sup> , 2019
• Continue work on model development	
AW working paper submission deadline .....	Aug 19, 2019
Distribution of potential model documentation .....	Aug 19, 2019
Assessment Milestone III Webinar .....	week of Sept 2 <sup>nd</sup> , 2019
• Review base model alternatives and recommend a base model approach and configuration	
• Recommend sensitivities and uncertainty evaluations	

Assessment Milestone IV webinar.....	<i>week of Sept 23<sup>rd</sup>, 2019</i>
<ul style="list-style-type: none"> <li>• <i>Review continuity, sensitivities and uncertainty evaluations</i></li> <li>• <i>Recommend projection approaches and configuration</i></li> </ul>	
Assessment Milestone V webinar .....	<i>week of Oct 7<sup>th</sup>, 2019</i>
<ul style="list-style-type: none"> <li>• <i>Review projection results</i></li> <li>• <i>Review Assessment report and responses to ToRs</i></li> </ul>	
Assessment Report Draft to panel for review .....	Oct 18, 2019
AW report comments due to analysts .....	Oct 28, 2019
Final Assessment Report to SEDAR staff .....	Oct 31, 2019
RW Working Paper Submission .....	Nov 4, 2019
Final AW Report distribution .....	Nov 4, 2019
<i>Pre-RW Conference Call (Analytical team, RW Chair).....</i>	<i>week of Nov 11<sup>th</sup>, 2019</i>
<i>RW Panel Introductory Conference Call (RW Panel, Chair) .....</i>	<i>week of Nov 11<sup>th</sup>, 2019</i>
<b>Review Workshop: (Atlantic Beach, NC) .....</b>	<b>Nov 19-21, 2019</b>
Draft Review Reports due to Chair.....	Dec 9, 2019
Review Workshop Addenda/Revision Reports due to Chair and SEDAR .....	Dec 16, 2019
Review Workshop Reports due to SEDAR Staff.....	Dec 23, 2019
Complete Assessment Report Submitted to Councils/SERO/SEFSC.....	Jan 6, 2020