



**SEDAR 58
Atlantic Cobia Stock ID
Schedule of Events**

ToRs & Schedule Approved November/December 2017
Planning Call with Potential Participants, if necessary November/December 2017
Workshop Appointments Complete by December 2017

Data Scoping Webinar (Stock ID workshop participants)..... *week of Jan 15th or 22nd, 2018*
Raw Data Deadline (for all datasets that need to be combined for analyses) March 2, 2018
Stock ID Working papers..... March 27, 2018
Stock ID Work Group Meeting (Raleigh, NC)..... April 10-12, 2018
1st Draft of Stock ID Workshop Report April 12, 2018 (end of workshop)
Post Stock ID Webinar (if necessary) *week of Apr 23rd, 2018*
Draft Stock ID Report Sections to Panel for review Apr 27, 2018
Report Comments due to Chair/Editors May 11, 2018
Final Stock ID report sections due to Chair/SEDAR May 16, 2018
Stock ID Workshop report distribution..... May 18, 2018

Stock ID Review Working Paper Submission May 18, 2017
Pre-RW Conference Call (Analytical team, RW Chair & Panel) week of May 28th, 2018
Stock ID Review Workshop (Raleigh, NC or Charleston, SC)..... June 5-7, 2018
Draft Review Report Sections due to Chair..... June 22, 2018
Report Comments due to Chair..... June 29, 2018
Review Workshop Reports due to SEDAR Staff July 6, 2018
Stock ID Review Workshop Report Distribution July 11, 2018

SSC/TC Review per Step 3 in Stock ID Resolution Process late July/Aug 2018
• *Task: Review Stock ID Workshop & Review Workshop information and recommend the cobia assessment unit stock for SEDAR 58 ToRs*

Science & Management Leadership Call per Step 4 in Stock ID Resolution Process.... August 2018
• *Task: If change in stock ID is recommended that causes a stock to cross cooperator jurisdictions, the Leadership Group will determine how to resolve the discrepancy and provide guidance on the appropriate TORs to provide the necessary and appropriate management parameters*

Final Stock ID Resolution (per Data Best Practice timeline)..... August 31, 2018
• *The SEDAR 58 Data Workshop has tentatively been scheduled for late November 2018. If Stock ID is not resolved by August 31, it is likely the Data Workshop will be delayed until early 2019.*