



SEDAR 59
South Atlantic Greater Amberjack
Standard Assessment
Schedule of Events

Updated: July 31, 2019

TORS and Schedule Approved	December 2017
Workshop Appointments Final	December 2017
Data Scoping Webinar	March 30, 2018
Unprocessed data deadline	June 29, 2018
Updated final datasets & preliminary new datasets to Analytic Team	November 2, 2018
• <i>Includes length and age compositions</i>	
Working Paper Submission to SEDAR Staff.....	November 26, 2018
Assessment Scoping Webinar I.....	December 14, 2018
• <i>Review data and discuss initial model issues</i>	
SSC MRIP Workshop	August 19-21
Final Data Received	October 1, 2019
Assessment webinar I	<i>Week of October 28, 2019</i>
Assessment webinar II	<i>week of December 16, 2019</i>
Assessment webinar III.....	<i>Week of January 20th, 2019</i>
Assessment Report Draft to panel for review	February 21, 2020
Assessment Report comments due to editors.....	March 6, 2020
Final Assessment Report to SEDAR staff	March 27, 2020
Complete Assessment Report Submitted to Council	March 31, 2020

¹These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 15

Terminal year of prior assessment: 2006

Terminal year for this assessment: 2017

Lead Analysts and Agency: SEFSC, Kevin Craig (kevin.craig@noaa.gov)

Data Point of Contact: SEFSC, Beth Wrege (beth.wrege@noaa.gov)

SEDAR Coordinator: Kathleen Howington (kathleen.howington@safmc.net)

SEDAR Cooperator: South Atlantic Council